Design & Construction Services Completed Estimates from 4/1/2013 through 4/30/2013 asof 4/30/2013

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan Reqto Being Plan Plan Queto InEst Req to Being Est to EstQue Age Timeto Waiting
Dolt Rea Sum Rea Queue PlanQue Planned Complete Plan Comp Queue EstQue Estimate Customer to Cust Customer for Cust
4/19/2013 233656 Deb Brazen Project Estimate has been completed False True False False Brazen 4/19/2013 1 4/19/2013 4/22/2013 2 4/22/2013 2 4/23/2013 4/23/2013 2 8 3 6
Total: 1 Estimates that took 1-10 workdays to customer: 1 Estimates to customer: 1
IDITotal: 0 11-20 workdays to customer: 0 Estimates that took 10 workdays or less to customer: 1
Estimate Total: 1 21-30 workdays to customer: 0 Percent of total: 100.0%
Planning Total: 0 31-60 workdays to customer: 0 Average days to customer: 3
Lump Sum Total: 0 61-90 workdays to customer: 0
No Catagory: O 91+ workdays to customer: 0
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