Execution of Change Orders from: 8/1/2014

I. R. Approved C.0.
PM Project # Description Final Signature Approved KPI
771342 590 - 121168  Sahota School of Med Bio Medicial Research Bld Detail Design
RS MBRB - - Geotechnical Exploration and Engineering Report $13,690.00
COR#:. 6 P0517893 -
12 $30,000.00 Hidden Condition 7114/2014 8/1/2014 18
771593 060 - 190426  Camilleri University Service Building Awning Removal and upgrades
CcC Awning Removal $266,378.00
COR# 1 P0625214 -
4 $44,940.74 Owners Scope Change 7124/2014 8/22/2014 29
771839 140 - 231358  Milstein Education Building Welcome Center
NM Welcome Center $110,500.00
COR# 4 P0642957 106
13 $2,532.15 Owners Scope Change 4/23/2014 8/7/2014 106
771841 066 - 227885  Jacobs 5435 Woodward - Masonry Facade Stabilization
RJ Facade Stabilization $136,490.00
COR# 2 P0658018 "
3 $38,571.80 Hidden Condition 5/22/2014 8/7/2014 77
4 $3,282.90 Hidden Condition 7/21/2014 8/7/2014 17
771886 050 - 239638  Jacobs Shapero Lecture Room 100 Upgrades
RJ Lecture Room 100 Upgrades $126,200.00
COR# 2 P0666168 70
3 $4,477.00 Owners Scope Change 5/29/2014 8/7/2014 70
4 $3,830.00 Code Issue 6/2/2014 8/7/2014 66
5 $1,072.00 Owners Scope Change 6/30/2014 8/7/2014 38
771901 155 - 235729  Milstein Manoogian Second Floor Renovation
$226,262.00 -

CPH Second Floor Renovation
COR#: 2 P0656200
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1 $12,850.00 Owners Scope Change 7/30/2014 8/27/2014 28
771907 140 - 240910 Kamalia Education Classroom Upgrades - 1st Floor
LC Classroom Upgrades - 1st Floor $274,145.00
COR# 1 673192 61
1 $1,825.95 Code Issue 6/27/2014 8/27/2014 61
2 $1,575.00 Field Condition 7/16/2014 8/27/2014 42
3 $3,009.28 Code Issue 7/8/2014 8/27/2014 50
771917 006 - 245418  Alhyari Life Science Chilled Water Loop
OA Chilled Water Loop from Chemistry to LSB 2014 $39,950.00
COR#: 2 P0668643 -
3 $7,326.00 Owners Scope Change 7/21/2014 8/4/2014 14
771919 051 - 243090  Jacobs Parking Structure 1 Deferred Maintenance & Improvements 2014
RJ Deferred Maintenance & Improvements 2014 - ReBid $3,134,539.00
COR# 1 P0660432 -
2 $68,000.00 Owners Scope Change 7/21/2014 8/19/2014 29
771920 056 - 243089  Kamalia Parking Structure 2 - Deferred Maintenance & Improvements 2014
LC Maintenance & Improvements 2014 $583,550.00
COR# 2 P0674574 50
2 $30,345.60 Omission 7182014 8/27/2014 50
771924 079 - 241292  Milstein Stadium Structural Stabilization
NM Wayne State Stadium $51,535.00
Stadium Structural Stabilization
COR# 2 P0669549 70
3 $6,548.00 Field Condition 6/6/2014 8/15/2014 70
4 ($800.00) Omission 7/21/2014 8/15/2014 25
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Total Change Orders: 11

Average Days: 50
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