Design & Construction Services Completed Major Capital Planning Estimates from 7/1/2013 through 7/31/2013 asof 7/31/2013

Req Date Request #

Lump Sum Total:

61-90 days to customer:

Requestor Status Just Est Lump Plan Planner Estimator InPlan  Reqto Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
4/16/2013 233470 Karen M. Wilson- Project Estimate has been completed False True False True Rooks Miller-Swift 4/17/2013 1 4/17/2013 4/23/2013 6 4/23/2013 7 6/21/2013  7/2/2013 70 106 77 29
Hedrick
7/1/2013 236817  Juri Gelovani Project Estimate has been completed False True False True Flintoff Miller-Swift 7/2/2013 1 7/3/2013  7/5/2013 3 7/5/2013 4 7/17/2013 7/30/2013 25 30 29 1
Total: 2 Planni ; . i i :
anning estimates that took 1-10 days to customer: 0 Planning estimates to customer: 2
IDITotal: 0 11-20 days to customer: 0 Estimates that took 60 days or less to customer: 1
EStimate Total: 0 21-30 days to customer: 1 Percent of total: 50.0%
Planning Total: 2 31-60 days to customer: 0 Average days to customer: 53
0 1
0 0

No Catagory:

Monday, August 05, 2013

91+ days to customer:
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