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02/07/2011 195246 Fran Ahern Plant Fund Requested False False False False 519

08/23/2011 207517 Catherine Siladi Submitted for project number only False False False False Chappell 8/25/2011 3 8/25/2011 8/29/2011 3 378 5 374

10/24/2011 211559 Christa Azar Submitted for project number only False False False False 334

12/09/2011 213544 Tom Edwards (C. Azar) Plant Fund Requested False False False False 300

02/20/2012 216209 Randy G. Paquette Plant Fund Requested False False False False 249

02/27/2012 216501 Fran Ahern Submitted for project number only False False False False 244

04/05/2012 218027 Mary Wood Plant Fund Requested False True False True Brazen/Mai
er

Miller‐Swift 4/5/2012 1 5/30/2012 8/22/2012 8/28/2012 216 104 113

05/09/2012 219449 mcolburn Submitted for project number only False False False False 192

06/25/2012 220957 Jeff Block Project request is in active Planning False True False True Rooks 7/18/2012 18 159

06/30/2012 221108 L. Bott Plant Fund Requested False True False True Maier 7/10/2012 7 7/16/2012 8/23/2012 154 39 116

10/04/2012 225994 Robert Jacobs Plant Fund Requested False False False False 86

10/04/2012 225996 Robert Jacobs Plant Fund Requested False False False False 86

10/05/2012 226030 Gerald Tilson Submitted for project number only False False False False 85

10/05/2012 226035 Gerald Tilson Submitted for project number only False False False False 85

10/05/2012 226038 Gerald Tilson Submitted for project number only False False False False 85

10/10/2012 226260 Christa Azar Plant Fund Requested False False False False 82

10/17/2012 226603 Rose Foster Project Estimate has been completed False True False True Maier Miller‐Swift 10/17/2012 1 10/30/2012 11/6/2012 15 11/6/2012 15 11/15/2012 11/15/2012 8 77 22 56

10/17/2012 226618 Dixon Kirkland Project Estimate has been completed False True False True Azar Miller‐Swift 10/26/2012 8 11/1/2012 11/8/2012 10 11/18/2012 23 1/11/2013 1/18/2013 45 77 68 10

10/19/2012 226712 Fred Florkowski Estimate development is in progress False True False True Rooks 10/19/2012 1 75

10/23/2012 226900 Renee Cooper Project Estimate has been completed False True False True Maier Miller‐Swift 10/24/2012 2 10/25/2012 11/19/2012 19 11/19/2012 20 11/29/2012 11/30/2012 10 73 29 45

10/31/2012 227223 Christa Azar Plant Fund Requested False False False False 67

11/09/2012 227654 Ken Smith Project Estimate has been completed False True False True Brazen 11/9/2012 1 11/9/2012 12/12/2012 12/21/2012 60 31 30

11/14/2012 227871 Lisa Seymour Project Estimate has been completed False True False True Rooks Miller‐Swift 11/16/2012 3 11/16/2012 11/30/2012 11 11/30/2012 13 1/2/2013 1/18/2013 36 57 48 10

11/14/2012 227872 Lisa Seymour Project request is in active Planning False True False True Rooks 11/16/2012 3 57

11/14/2012 227884 Christa Azar Plant Fund Requested False False False False 57

11/14/2012 227885 Christa Azar Plant Fund Requested False False False False 57

11/14/2012 227899 Angela C. Strickland Project request is in active Planning False True False True Brazen/ 
Rooks

11/16/2012 3 11/16/2012 57
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11/16/2012 227997 Karen M. Wilson Project request is in active Planning False False False False 55

11/20/2012 228080 Deb Ashcraft Project Estimate has been completed False True False True Azar Miller‐Swift 11/26/2012 5 11/29/2012 12/6/2012 9 12/6/2012 13 12/18/2012 12/20/2012 11 53 23 31

11/21/2012 228117 Elizabeth Roggenbuck Project request is in queue for an Estimate False True False True Brazen/Roo
ks

11/27/2012 5 11/27/2012 52

11/28/2012 228356 L. Bott Project request is in queue for an Estimate False True False True Maier 12/4/2012 5 12/6/2012 1/17/2013 33 1/17/2013 37 47

12/04/2012 228571 Robert Jacobs Plant Fund Requested False False False False 43

12/05/2012 228630 Karen M. Wilson‐
Hedrick

Project Estimate has been completed False True False True Maier Miller‐Swift 12/7/2012 3 12/10/2012 12/14/2012 6 12/14/2012 8 12/21/2012 12/21/2012 6 42 13 30

12/11/2012 228857 Thomas Edwards Submitted for project number only False False False False 38

12/11/2012 228858 Thomas Edwards Plant Fund Requested False False False False 38

12/11/2012 228859 Thomas Edwards Plant Fund Requested False False False False 38

12/17/2012 229072 Deb Brazen Plant Fund Requested False False False False 34

01/07/2013 229556 Lee Carter Plant Fund Requested False False False False 19

01/14/2013 229878 Ahmad Hamawi Plant Fund Requested False False False False 14

01/22/2013 230255 Robert Jacobs Submitted for project number only False False False False 8

01/24/2013 230407 Robert Jacobs Submitted for project number only False False False False 6

01/25/2013 230455 Rachel Beatty Project request is in active Planning False True False True Padilla de 
Hernandez

5

01/29/2013 230594 Gerald Tilson Project request is in active Planning False True False True Azar 1/31/2013 3 3

Total: 43

JDI Total: 0

Estimate Total: 0

Planning Total: 17
Lump Sum Total: 0

No Catagory: 26
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