Design & Construction Services Completed Estimates from 12/1/2014 through 12/31/2014 as of 12/31/2014

Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
7/10/2014 252428  Ashley Flintoff for Juri  Project Estimate has been completed MCP False True False True Flintoff Brazen 7/10/2014 1 7/10/2014 11/26/2014 100 11/26/2014 100 12/9/2014 12/19/2014 18 125 117 9
Gelovani
10/2/2014 256529  Ashley Flintoff for Juri  Project Estimate has been completed PFA False True False True Flintoff Brazen 10/2/2014 1 10/3/2014 11/26/2014 40 11/26/2014 40 12/10/2014 12/16/2014 15 65 54 12
Gelovani

10/16/2014 257157  Kimberly Elms Project Estimate has been completed MCP False True False True Brazen Brazen 10/16/2014 1 10/17/2014 12/23/2014 49 12/23/2014 49 12/23/2014 12/23/2014 1 55 49 7

10/21/2014 257335 Ben Phillips PM assigned to investigate project MCP False True False False Miller-Swift SiKora 10/24/2014 4  10/28/2014 12/2/2014 28 52 31 22
needs

10/21/2014 257357  Alex Stephens Project Estimate has been completed MCP False True False False Miller-Swift Crist 10/24/2014 4 10/28/2014 12/3/2014 29 52 32 21

10/24/2014 257544  Ferna Childs Project Estimate has been completed MCP False True False False Miller-Swift 10/28/2014 3  10/28/2014 12/3/2014 27 49 29 21

10/24/2014 257552 Barbara Hale Project Estimate has been completed MCP False True False False Miller-Swift 10/28/2014 3 11/4/2014 12/15/2014 35 49 37 13

10/28/2014 257662  Ferna Childs PM assigned to investigate project MCP False True False True Albaari Miller-Swift Sylvia 10/29/2014 2 10/30/2014 11/26/2014 21 11/26/2014 22 12/1/2014 12/12/2014 13 47 34 14
needs Moore

10/29/2014 257756  Karen Wilson PM assigned to investigate project MCP False True False False Miller-Swift SiKora 10/30/2014 2 11/4/2014 12/3/2014 25 46 26 21
needs

10/30/2014 257811 Karen Wilson Project Estimate has been completed MCP False True False False Miller-Swift 10/31/2014 2 11/4/2014 12/18/2014 35 45 36 10

11/5/2014 258053 martha Project Estimate has been completed MCP False True False True Rooks Miller-Swift 12/4/2014 22 12/5/2014 12/11/2014 6 12/11/2014 27 12/19/2014 12/22/2014 8 41 34 8

11/6/2014 258110 Karen Wilson Project Estimate has been completed MCP False True False False Miller-Swift 11/7/2014 2 11/19/2014 12/19/2014 31 40 32 9

11/12/2014 258359 David Fleig Project Estimate has been completed MCP False True False True  Albaari Miller-Swift 11/19/2014 6 11/20/2014 12/3/2014 11 12/3/2014 16 12/4/2014 12/12/2014 8 36 23 14

11/18/2014 258646 Deb Ashcraft Cancelled MCP False True False True Albaari Miller-Swift 11/19/2014 2 11/20/2014 12/1/2014 9 12/1/2014 10 12/1/2014 12/15/2014 11 32 20 13

11/18/2014 258650 Katrina Newsom PM assigned to investigate project MCP False True False False Miller-Swift SiKora 11/19/2014 2 11/24/2014 12/3/2014 11 32 12 21
needs

11/18/2014 258669 Theresa Y. Hill PM assigned to investigate project MCP True False False False Rooks SiKora 12/5/2014 32 14 19
needs

11/19/2014 258754  Leo A. Tomaszewski Project Estimate has been completed MCP False True False False Miller-Swift 11/19/2014 1  11/24/2014 12/3/2014 11 31 11 21

11/24/2014 258993  Artie Turner Project Estimate has been completed PFA False True False True Azar Brazen 11/21/2014 2 11/24/2014 12/11/2014 15 12/11/2014 14 12/16/2014 12/19/2014 7 28 20 9

11/25/2014 259094 Marie Persha Project Estimate has been completed MCP False True False False Brazen 12/1/2014 5 12/2/2014 12/2/2014 2 27 6 22

12/2/2014 259231  Krista Mitchell PM assigned to investigate project MCP False True False False Miller-Swift Crist 12/9/2014 6 12/9/2014 12/9/2014 1 22 6 17
needs

12/2/2014 259248 James Stoddart PM assigned to investigate project MCP True False False False Flintoff Robert 12/19/2014 22 14 9
needs Hoekstra

12/4/2014 259391 Beth Madigan PM assigned to investigate project MCP True False False False Crist 12/9/2014 20 4 17
needs

12/11/2014 259637 Latisha Tyson PM assigned to investigate project MCP True False False False SiKora 12/17/2014 15 5 11
needs

12/12/2014 259707 Leo A. Tomaszewski PM assigned to investigate project MCP True False False False Sylvia 12/19/2014 14 6 9
needs Moore

12/19/2014 259898 Dawn Waltz Validating account expenditure MCP True False False False 12/23/2014 9 3 7
authorization

12/19/2014 259899  Sonya Scott Validating account expenditure MCP True False False False 12/19/2014 9 1 9
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12/22/2014 259937  Lisa Shrader PM assigned to investigate project MCP True False False False SiKora 12/22/2014 8 1 8
needs
12/22/2014 259955 Ferna Childs Project Estimate has been completed MCP False True False True Rooks Miller-Swift 12/23/2014 2 12/23/2014 12/23/2014 1 12/23/2014 2 12/23/2014 12/23/2014 1 8 2 7
Average: 4.333 28 4.3 16 36 23.54 14
JDI Total: 8 Planning Only 1-10 days: 3 Estimating 1-10 workdays to customer: 7
Estimate Total: 11 11-20 days: 2 11-20 workdays to customer: 6 Estimate only Minor Projects 10 days or less: 2 of 11
Planning Total: 9 21-30 days: 1 21-30 workdays to customer: 4 Estimate Wlt: Pllannmg Minor Projects 30 :ays or :ess: 3 o: 7
- . Estimate with Planning Major Projects 60 days or less: 2 of 2
Lump Sum Total: 0 31-60 days: 2 31-60 workdays to customer: 3 ‘ g J. J. y .
No Catagory: 0 61-90 days: 0 61-90 workdays to customer: 0 Estimate only Major Projects 30 days or less: 0 of
91+ days: 1 . . o
Total: 28 91+ workdays to customer: 0 Percent of total: 35.0%
Total: 9 Total: 20
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