
PTS Measurables – Sub Completion, Petition to Close, PFA Closure from 12/1/2013 12/31/2013through

PM Balance
Substantially

 Complete

Petition to 

Close

Petition

 Age BudgetEncumbered
PFA Closed

AuxiliaryPFA CriticalProject Title
PFA 

Age

Substantial 

to PFA Active

Petition to Close

Davis090 Engineering              $78.513/8/2013 12/20/2013 287 $254,700.00$254,621.49 False771661 TrueEngineering Dean's Suite Renovation198271- True

Ahern140 Education                $15,074.168/15/2012 12/23/2013 495 $925,000.00$909,925.84 False771454 TrueEducation Building - Roof Flashing and Sill Repairs168176- True

Substantially Complete

Jacobs038 Music                    $7,772.0012/17/2013 $57,900.00$50,128.00 False771834 TrueSchaver First Floor Corridor Lighting Replacement231361- True

Moore134 DeRoy Apts               $62,819.4012/12/2013 $186,120.00$123,300.60 True771756 TrueDeRoy Apartments Lobby Renovation Project 2012216801- True

Under Construction

Carter090 Engineering              $22,604.0012/4/2013 $217,000.00$194,396.00 False771802 TrueEngineering West Entrance Exterior Masonry Restoration221185- True

"Plant Fund Closed" projects from 12/1/2013

Less than or equal to 30 days: 0

Average age:

through 012/31/2013

Less than or equal to 90 days: 0

Average age: 391

"Over all process" from 12/1/2013

Less than or equal to 120 days: 0

Average age:

through 012/31/2013"Petition to Close" projects from 12/1/2013 through 212/31/2013

(Substantially Complete - Petition-to-close) (Petition - PFA Closed) (Substantially Complete - PFA Closed)
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