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Approved 

216815 Student Center Building Renovation 2013Camilleri034 -771768

$504,269.00RenovationCC

4 P0635776COR #: 118

Owners Scope Change$58,323.00 5/14/2015 1189/9/20154

233732 5447 Woodward for Social Work RenovationCamilleri063 -771871

$3,911,000.00Renovation for Social WorkNM

3 P0718370COR #: 42

Contractor Voluntary Alternate($9,000.00) 7/28/2015 429/8/20155

Owners Scope Change($13,000.00) 7/28/2015 429/8/20156

Hidden Condition$135.35 7/28/2015 429/8/20159

Hidden Condition$473.81 7/28/2015 429/8/201510

Hidden Condition$2,500.00 7/28/2015 429/8/201511

245186 Engineering Building Electrical Reliability UpgradeEdwards090 -771937

$1,994,497.00Electrical Reliability Upgrade Bid Pack 1,2,3
Bid Pack 1

RJ

4 P0709564COR #: 26

Field Condition$12,124.43 9/2/2015 269/28/20155

250890 Engineering Research Laboratory Upgrades (2nd and 3rd Floors)Gibbons090 -771975

$1,334,000.00Research 2nd & 3rd Floor Phase 2 Part 1MG

2 P0726947COR #: 49

Error - Professional Service$1,866.90 7/28/2015 499/15/20152

245283 Elliman Electrical Reliability UpgradeEdwards629 -771986

$13,500,000.00Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 2 Elliman BuildingWM

4 P0709565COR #: 34

Hidden Condition$1,975.28 8/18/2015 349/21/20158

Omission$24,283.23 9/4/2015 179/21/20159
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252650 FAB Roof Top Air-conditioning unit replacementAlhyari130 -771994

$760,000.00Roof Top Unit ReplacementOA

2 P0716792COR #: 22

Owners Scope Change$10,743.68 8/27/2015 139/9/20153

Owners Scope Change$2,439.15 8/18/2015 229/9/20154

Field Condition$5,666.02 8/28/2015 129/9/20155

249987 EACPHS Team Based Learning FacilityPaquette603 -771996

$113,000.00EACPHS Team Based Learning FacilityRH

1 P0722977COR #: 62

Error - Professional Service$1,722.00 7/28/2015 629/28/20151

Owners Scope Change$1,790.00 7/28/2015 629/28/20152

Owners Scope Change$1,585.24 7/28/2015 629/28/20153

Field Condition$1,722.00 9/8/2015 209/28/20154

258270 2015 Parking Structure 2 RenovationsAlhyari056 -772024

$253,980.00RenovationsOA

1 P0721793COR #: 32

Owners Scope Change$6,636.00 8/27/2015 329/28/20151

Owners Scope Change$6,296.00 8/27/2015 329/28/20152

258360 Scott Hall Building Upgrades 2015Kamalia612 -772027

$14,528.00Scott Hall Building Upgrades 2015EK

1 P0731551COR #: 73

Owners Scope Change$4,352.72 7/17/2015 739/28/20151

266176 State Hall PlazaAhern016 -772043

$158,000.00State Hall PlazaNM

2 P0723979COR #: 96

Error - Contractor($42,265.87) 6/4/2015 969/8/20151
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Average Days: 55

Total Change Orders: 10
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