
Execution of Change Orders from: 9/1/2013

PM Project # Description

I. R. Approved 

Final Signature KPI

C.O. 

Approved 

185488 Physics - Adaptation for ClassroomBrazen003 -771619

$43,500.00Adaptation for Classroom UseRJ

2 P0519846COR #: 29

Field Condition$6,895.38 8/15/2013 299/13/20131

191888 Science HallAlhyari005 -771645

$1,849,000.00Lecture Room Upgrades (2nd Floor)EK

2 P0630073COR #: 62

Field Condition$1,371.76 7/16/2013 629/16/20134

Owners Scope Change$571.00 7/16/2013 629/16/20135

Omission$257.00 7/17/2013 619/16/20136

Omission$357.00 7/24/2013 549/16/20137

Omission$413.00 8/6/2013 419/16/20138

Omission$856.00 8/6/2013 419/16/20139

202159  THEATRE FALL PROTECTIONDavis620 -771682

$173,331.00Theatre Fall ProtectionJD

1 P0634543COR #: 31

Owners Scope Change$2,566.58 8/6/2013 319/6/20131

Omission$11,896.00 8/15/2013 229/6/20132

196855 Fire Suppression InstallationAlhyari046 -771711

$651,300.00Fire Suppression InstallationEK

2 P0625603COR #: 58

Error - Professional Service$11,267.13 7/24/2013 589/20/20136

Omission$1,323.00 7/24/2013 589/20/20137

Code Issue$5,693.00 8/5/2013 469/20/20138

Owners Scope Change$12,887.75 8/5/2013 469/20/20139

218652 Stadium Guardrail Replacement - Structural Repair StudyMilstein079 -771743
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$139,958.91Stadium Structural RepairNM

1 P0627732COR #: 36

Owners Scope Change$30,230.70 8/1/2013 369/6/20131

191885 Manoogian African American Room UpgradesAhern155 -771784

$278,000.00Classroom 091 RenovationEK

3 P0630453COR #: 66

Field Condition$3,883.00 7/16/2013 669/20/20134

Field Condition$754.00 8/7/2013 449/20/20135

Code Issue$4,578.00 9/6/2013 149/20/20137

228857 Edwards193 -771824

$399,409.00CSC Chiller ReplacementTE

P0626005COR #: 40

Owners Scope Change$1,462.83 8/7/2013 409/16/20134

228510 Azar608 -771855

$9,600.00Generator Interface StudyCA

1 P0639462COR #: 20

Owners Scope Change$200.00 8/27/2013 209/16/20131

236337 McVea042 -771861

$5,650.00RenovationsWM

1 P0640968COR #: 27

Owners Scope Change$7,651.00 8/22/2013 279/18/20131

Average Days: 41

Total Change Orders: 9
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