
Design & Construction Services Estimate Backlog as of 7/31/2013

Req Date Request # Requestor Status Just 
Do It

Est 
Req

Lump 
Sum

Plan 
Req

Planner Estimator PM In Plan 
Queue

Req to 
Plan Que

Being 
Planned

Plan 
Complete

Plan Que to 
Plan Comp

In Est 
Queue

Req to 
Est Que

Being 
Estimated

Est to 
Customer

Est Que 
to Cust

Age Time to 
Customer

Waiting 
for Cust

7/8/2013 236987 Aaron 
Pobursky/Marilyn 
Moore

Project request is in queue for an Estimate False True False False Miller-Swift 7/29/2013 16 18

7/22/2013 237583 Beth Myers Project request is in queue for an Estimate False True False False Miller-Swift 7/29/2013 6 8

Total: 2

JDI Total: 0

Estimate Total: 2

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

1-10 workdays: 1

11-20 workdays: 1

21-30 workdays to: 0

31-60 workdays: 0

61-90 workdays: 0

 91+ workdays: 0
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