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6/14/2012 220654 Nada McIntyre Estimate development is in progress False True False True Rooks Miller‐Swift 6/14/2012 0 6/20/2012 7/12/2012 28 7/12/2012 28 9/11/2012 231

10/30/2012 227192 Clinton Guethlein Project request is in active Planning False True False True Rooks 10/31/2012 1 10/31/2012 93

11/27/2012 228246 carol talbott Project request is in queue for an Estimate False True False True Maier 11/27/2012 0 11/29/2012 12/20/2012 23 12/20/2012 23 65

11/27/2012 228258 Stuart May Project request is in queue for an Estimate False True False True Rooks/ 
Padilla

Miller‐Swift 12/4/2012 7 12/18/2012 1/24/2013 51 1/24/2013 58 65

12/6/2012 228660 Paul Stemmer Project request is in queue for an Estimate False True False True Maier Miller‐Swift 12/7/2012 1 12/14/2012 1/30/2013 54 1/30/2013 55 56

12/18/2012 229120 Bob Ostrowski Project request is in active Planning False True False True Rooks 12/21/2012 3 1/2/2013 44

1/9/2013 229681 Kimberly Elms Project request is in queue for Planning False True False True Padilla de 
Hernandez

1/11/2013 2 22

1/9/2013 229682 Lisa Seymour Project request is in queue for Planning False True False True Rooks 1/11/2013 2 22

1/14/2013 229883 James M. Kopacz Project request is in queue for Planning False True False True Padilla de 
Hernandez

1/14/2013 0 17

1/16/2013 230025 Gerald Tilson Project request is in queue for Planning False True False True Padilla de 
Hernandez

Miller‐Swift 1/18/2013 2 15

1/24/2013 230349 David Barnett Project request is in queue for Planning False True False True Rooks 1/28/2013 4 7

1/25/2013 230461 OMVAE Project request is in queue for Planning False True False True Padilla de 
Hernandez

1/28/2013 3 6

1/30/2013 230644 Tina M. Poole Project request is in queue for Planning False True False True Rooks 1/31/2013 1 1

1/30/2013 230657 Dawn Cochrane Project request is in queue for an Estimate False True False True Miller‐Swift 1/31/2013 1 1

Planning Backlog: 14
Estimates that took 1‐10 workdays to customer: 4

11‐20 workdays to customer: 2

21‐30 workdays to customer: 2

31‐60 workdays to customer: 2

61‐90 workdays to customer: 2

 91+ workdays to customer: 2
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