
DRAFT Design & Construction Services Planning Estimate Backlog (as of 7/31/12) DRAFT
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2/3/2012 215584 J Hill Project Estimate has been completed False True False True Hernandez Bauman 2/3/2012 0 2/15/2012 3/23/2012 49 3/21/2012 47 3/22/2012 179

4/5/2012 218027 Mary Wood Project request is in active Planning False True False True Brazen Pecic 4/5/2012 0 5/30/2012 117

5/24/2012 219989 Christy Nolan Project request is in queue for an Estimate False True False True Rooks Brazen 5/24/2012 0 5/29/2012 6/5/2012 12 6/5/2012 12 68

5/24/2012 220003 Hongwei Zhang Project request is in active Planning False True False True Paquette 5/29/2012 5 5/29/2012 68

5/31/2012 220158 W. Pociask Project request is in queue for an Estimate False True False True Maier Brazen 5/31/2012 0 6/7/2012 6/14/2012 14 6/14/2012 14 61

6/4/2012 220262 David Barnett Project request is in queue for Planning False True False True 6/4/2012 0 57

6/12/2012 220579 Daisy Wright Project request is in active Planning False True False True Padilla de 
Hernandez

Brazen 6/12/2012 0 6/14/2012 49

6/13/2012 220610 Scott Frump Project request is in active Planning False True False True Maier 6/13/2012 0 6/14/2012 48

6/14/2012 220654 Nada McIntyre Project request is in queue for Planning False True False True Rooks Brazen 6/14/2012 0 6/20/2012 7/12/2012 28 7/12/2012 28 47

6/25/2012 220957 Jeff Block Project request is in queue for Planning False True False True Rooks 7/18/2012 23 36

6/27/2012 221026 Rose Foster Project request is in active Planning False True False True Rooks 7/10/2012 13 7/13/2012 7/30/2012 20 7/30/2012 33 34

6/29/2012 221106 Phyllis Seals Project request is in active Planning False True False True Rooks 7/10/2012 11 7/13/2012 32

6/30/2012 221108 L. Bott Project request is in active Planning False True False True Maier 7/10/2012 10 7/16/2012 31

7/2/2012 221123 Deb Ashcraft Project request is in queue for an Estimate False True False True Maier 7/10/2012 8 7/13/2012 7/18/2012 8 7/18/2012 16 29

7/2/2012 221124 Deb Ashcraft Project request is in queue for Planning False True False True Maier Miller-Swift 7/18/2012 16 29

7/2/2012 221155 Daisy Wright Project request is in active Planning False True False True Rooks 7/10/2012 8 7/13/2012 29

7/3/2012 221166 Deb Ashcraft Project request is in queue for an Estimate False True False True Maier 7/12/2012 9 7/13/2012 7/18/2012 6 7/18/2012 15 28

7/3/2012 221167 Deb Ashcraft Project request is in queue for an Estimate False True False True Maier Miller-Swift 7/18/2012 15 7/25/2012 7/30/2012 12 7/30/2012 27 28

7/3/2012 221168 Deb Ashcraft Project request is in queue for an Estimate False True False True Maier Miller-Swift 7/18/2012 15 7/25/2012 7/30/2012 12 7/30/2012 27 7/31/2012 28

7/3/2012 221169 Deb Ashcraft Project request is in queue for an Estimate False True False True Maier Miller-Swift 7/18/2012 15 7/25/2012 7/30/2012 12 7/30/2012 27 7/31/2012 28

7/10/2012 221367 David Barnett Project request is in active Planning False True False True Rooks Miller-Swift 7/18/2012 8 21

7/12/2012 221460 J Hill Project request is in queue for Planning False True False True Rooks Miller-Swift 7/18/2012 6 7/27/2012 19

7/17/2012 221673 David Barnett Project request is in active Planning False True False True Rooks Miller-Swift 7/18/2012 1 14

7/17/2012 221675 David Barnett Project request is in active Planning False True False True Rooks Miller-Swift 7/18/2012 1 14

7/17/2012 221716 Daisy Wright Project request is in active Planning False True False True Azar Miller-Swift 7/18/2012 1 14

7/18/2012 221783 Tiffany L. Cusmano Project request is in queue for Planning False True False True Rooks Miller-Swift 7/18/2012 0 13

7/20/2012 221886 Gerald Tilson Project request is in queue for Planning False True False True Padilla de 
Hernandez

Miller-Swift 7/25/2012 5 11
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Planning Backlog: 27
Estimates that took 1-10 workdays to customer: 0

11-20 workdays to customer: 6

21-30 workdays to customer: 8

31-60 workdays to customer: 8

61-90 workdays to customer: 3

 91+ workdays to customer: 2
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