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03/13/2013 232338 Christa Azar Submitted for project number only False False False False 383

05/10/2013 234744 James Sears/Megan Etue Plant Fund Requested False False False False 341

06/06/2013 235983 Ashley Flintoff Submitted for project number only False False False False Flintoff 6/18/2013 9 322

06/28/2013 236758 Megan Etue Submitted for project number only False False False False 306

09/25/2013 240911 Christa Azar Plant Fund Requested False False False False 243

10/14/2013 241659 William Grever Project request in queue for PM assignment False True False True Flintoff Miller-Swift 10/15/2013 2 10/15/2013 10/29/2013 11 10/29/2013 12 11/6/2013 11/18/2013 15 230 26 2053 2

10/25/2013 242194 Christa Azar Plant Fund Requested False False False False 221

11/07/2013 242786 rob jacobs (for DCS) for 
Gerry Tilson/ Jon Frederick

Cancelled True False False False 212

11/21/2013 243325 Christa Azar Plant Fund Requested False False False False 202

11/25/2013 243477 Karen M. Wilson-Hedrick Project Estimate has been completed False True False True Flintoff Brazen 12/4/2013 8 12/4/2013 200

12/02/2013 243673 Caroline Brzuchowski Request in queue for Closing False True False True Padilla de 
Hernandez

Miller-Swift 12/6/2013 5 12/6/2013 2/14/2014 51 2/14/2014 55 2/26/2014 3/20/2014 25 195 79 11712 4

12/05/2013 243834 Lisa Seymour Request in queue for Closing False True False True Rooks Miller-Swift 12/6/2013 2 12/10/2013 12/16/2013 7 12/16/2013 8 12/20/2013 12/20/2013 5 192 12 1814 1

12/05/2013 243838 Gerald Tilson Request in queue for Closing False True False True Rooks Miller-Swift 12/6/2013 2 12/10/2013 2/28/2014 61 2/28/2014 62 3/23/2014 4/17/2014 35 192 96 976 6

12/06/2013 243884 Robert Jacobs Submitted for project number only False False False False 191

12/09/2013 243972 Megan Etue Plant Fund Requested False False False False 190

01/15/2014 245408 Karen M. Wilson-Hedrick Cancelled True False False False 163

03/24/2014 248274 Ryan Carlson Estimate development is in progress False True False True Albaari Brazen 3/24/2014 1 3/25/2014 6/23/2014 66 6/23/2014 66 6/27/2014 115

03/28/2014 248452 David Fleig Submitted for project number only False True False True Albaari Miller-Swift 3/31/2014 2 3/31/2014 111

04/10/2014 248990 Andrew Murrell Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 4/14/2014 3 4/16/2014 6/3/2014 37 6/16/2014 48 6/24/2014 7/1/2014 12 102 59 446 2

04/14/2014 249103 Tom Perez Request in queue for Closing False True False True Rooks Miller-Swift 4/14/2014 1 4/15/2014 4/25/2014 10 4/25/2014 10 5/13/2014 5/14/2014 14 100 23 786 2

04/16/2014 249215 David Barnett Request in queue for Closing False True False True Rooks Miller-Swift 4/16/2014 1 4/16/2014 4/17/2014 2 4/17/2014 2 4/23/2014 5/7/2014 15 98 16 833 2

04/16/2014 249219 Cynthia Miller Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 4/16/2014 1 4/16/2014 6/26/2014 52 6/26/2014 52 7/1/2014 7/1/2014 4 98 55 446 1

04/25/2014 249560 Rochelle La Macchio Cancelled False True False True Flintoff Miller-Swift 4/25/2014 1 4/29/2014 5/16/2014 16 5/16/2014 16 5/28/2014 6/9/2014 17 91 32 602 2

04/29/2014 249689 Kelli E. Dixon Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 5/1/2014 3 5/2/2014 8/6/2014 70 8/6/2014 72 8/8/2014 8/9/2014 3 89 74 1510

05/05/2014 249884 Megan Etue Plant Fund Requested False False False False 85

05/05/2014 249885 Megan Etue Plant Fund Requested False False False False 85

05/06/2014 249938 Thomas Edwards Submitted for project number only False False False False Edwards 84
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05/07/2014 249959 Thomas Edwards Submitted for project number only False False False False Edwards 83

05/09/2014 250043 Angela Childrey Project Estimate has been completed False True False False Brazen 5/13/2014 3 5/14/2014 81

05/09/2014 250044 Renee Cooper Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 5/13/2014 3 5/20/2014 7/1/2014 36 7/1/2014 38 7/15/2014 7/15/2014 11 81 48 343 1

05/15/2014 250257 Karen M. Wilson-Hedrick Project request is in queue for an Estimate False True False True Flintoff Brazen 5/20/2014 4 5/21/2014 8/26/2014 71 8/26/2014 74 77

05/15/2014 250296 Daisy Wright Project Estimate has been completed False True False True Rooks Brazen 6/11/2014 20 6/16/2014 6/17/2014 5 6/17/2014 24 6/25/2014 7/17/2014 23 77 46 324

05/20/2014 250421 Anne Clayton Project Estimate has been completed False True False True Albaari Brazen 5/22/2014 3 5/22/2014 7/22/2014 44 7/22/2014 46 8/8/2014 8/11/2014 15 74 60 158 1

05/20/2014 250441 Louise Dezur/David Njus Project Estimate has been completed False True False True Rooks Brazen 5/28/2014 7 5/28/2014 6/17/2014 15 6/17/2014 21 6/17/2014 7/8/2014 16 74 36 39

05/23/2014 250557 Nathan Fisher Project Estimate has been completed False True False True Albaari Brazen 5/28/2014 4 5/28/2014 6/9/2014 9 6/9/2014 12 6/9/2014 7/16/2014 28 71 39 333

05/30/2014 250782 Leo A. Tomaszewski Project Estimate has been completed False True False True Azar Brazen 6/4/2014 4 6/6/2014 6/26/2014 17 6/26/2014 20 7/8/2014 7/8/2014 9 66 28 395 1

06/03/2014 250870 C. Azar Submitted for project number only False False False False 64

06/04/2014 250924 Ben Phillips Project Estimate has been completed False True False True Flintoff Brazen Gibbons 6/5/2014 2 6/5/2014 7/18/2014 32 7/18/2014 33 8/8/2014 8/8/2014 16 63 48 163

06/04/2014 250939 Mary Wood Request in queue for Closing True False False False 6/5/2014 63 2 62

06/06/2014 251002 D Cochrane Project Estimate has been completed False True False False Miller-Swift 6/13/2014 6 6/25/2014 7/1/2014 13 61 18 44

06/06/2014 251008 Daniel Isaksen Project Estimate has been completed False True False True Rooks Brazen 6/11/2014 4 6/11/2014 6/17/2014 5 6/17/2014 8 6/25/2014 8/22/2014 49 61 56 64 1

06/09/2014 251101 Daisy Wright Project Estimate has been completed False True False False Brazen 6/11/2014 3 6/25/2014 7/9/2014 21 60 23 38

06/11/2014 251178 Robert Taormina Request in queue for Closing False True False True Albaari Brazen 6/11/2014 1 6/11/2014 6/25/2014 11 6/25/2014 11 6/25/2014 6/25/2014 1 58 11 483

06/11/2014 251218 Janine Dunlop Project Estimate has been completed False True False False Brazen 6/13/2014 3 6/25/2014 7/10/2014 20 58 22 37

06/12/2014 251257 Bob Ostrowski Project Estimate has been completed False True False True Rooks Brazen 7/28/2014 33 7/28/2014 8/8/2014 10 8/8/2014 42 8/11/2014 8/11/2014 2 57 43 155

06/16/2014 251367 Jule Wallis Project Estimate has been completed False True False False Brazen 6/17/2014 2 6/25/2014 7/10/2014 18 55 19 37

06/20/2014 251579 Mary Wood Project Estimate has been completed False True False True Albaari Brazen 6/25/2014 4 6/25/2014 8/4/2014 29 8/4/2014 32 8/8/2014 8/8/2014 5 51 36 16

06/23/2014 251652 Christa Azar Plant Fund Requested False False False False Azar 50

06/24/2014 251711 Mike Bogdan Project Estimate has been completed False True False True Albaari Brazen 6/26/2014 3 6/26/2014 7/3/2014 6 7/3/2014 8 7/14/2014 7/14/2014 8 49 15 352 1

06/24/2014 251712 Mike Bogdan Project Estimate has been completed False True False True Albaari Brazen 6/26/2014 3 6/26/2014 7/3/2014 6 7/3/2014 8 7/14/2014 7/14/2014 8 49 15 35

06/24/2014 251713 Mike Bogdan Project Estimate has been completed False True False True Albaari Brazen 6/26/2014 3 6/26/2014 7/3/2014 6 7/3/2014 8 7/14/2014 7/14/2014 8 49 15 352 1

06/26/2014 251885 en8432 Project request is in active Planning False True False True Rooks Brazen 7/1/2014 4 7/1/2014 47

06/30/2014 251991 Mike Bogdan Project Estimate has been completed False True False True Albaari Brazen 7/1/2014 2 7/2/2014 7/3/2014 3 7/3/2014 4 7/14/2014 7/14/2014 8 45 11 352 1

06/30/2014 252014 Mike Bogdan Project Estimate has been completed False True False True Albaari Brazen 7/1/2014 2 7/2/2014 7/3/2014 3 7/3/2014 4 7/14/2014 7/14/2014 8 45 11 352 1

06/30/2014 252022 Marcy Cousin Project Estimate has been completed False True False True Rooks Brazen 7/1/2014 2 7/7/2014 7/17/2014 13 7/17/2014 14 7/21/2014 7/21/2014 3 45 16 304

07/02/2014 252143 Sheryl MacGillis Project Estimate has been completed False True False True Albaari Brazen 7/3/2014 2 7/7/2014 7/31/2014 21 7/31/2014 22 8/11/2014 8/11/2014 8 43 29 154
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07/08/2014 252302 Rodrigo Fernandez-
Valdivia

Project Estimate has been completed False True False True Albaari Brazen 7/8/2014 1 7/9/2014 7/25/2014 14 7/25/2014 14 8/8/2014 8/8/2014 11 39 24 162

07/08/2014 252307 Daisy Wright Project Estimate has been completed False True False True Rooks Brazen 7/8/2014 1 7/8/2014 8/19/2014 31 8/19/2014 31 8/20/2014 8/20/2014 2 39 32 812 1

07/09/2014 252356 Jill Zeller Project request is in active Planning False True False True Albaari Brazen 7/10/2014 2 7/11/2014 38

07/10/2014 252428 Ashley Flintoff for Juri 
Gelovani

Project request is in active Planning False False False False Flintoff Brazen 7/10/2014 1 37

07/14/2014 252556 Daisy Wright Project Estimate has been completed False True False True Rooks Brazen 7/16/2014 3 7/17/2014 7/18/2014 3 7/18/2014 5 8/11/2014 8/11/2014 17 35 21 154

07/14/2014 252568 Ferna Childs Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 7/17/2014 4 7/18/2014 7/22/2014 4 7/22/2014 7 8/11/2014 8/19/2014 21 35 27 93

07/22/2014 252810 Gayle Reynolds Project Estimate has been completed True False False True Padilla de 
Hernandez

Brazen 7/28/2014 5 7/28/2014 8/4/2014 6 8/11/2014 29 15 15

07/22/2014 252824 David Barnett Project Estimate has been completed False True False True Rooks Brazen 7/28/2014 5 7/28/2014 8/12/2014 12 8/12/2014 16 8/19/2014 8/19/2014 6 29 21 96 1

07/24/2014 252910 Anita Knight Project Estimate has been completed False True False False Albaari Brazen 8/4/2014 8 8/4/2014 8 8/19/2014 8/19/2014 12 27 19 9

07/25/2014 252954 Bob Ostrowski Project Estimate has been completed False True False True Rooks Brazen 7/28/2014 2 7/28/2014 7/29/2014 2 7/29/2014 3 8/20/2014 8/21/2014 18 26 20 75

07/28/2014 253015 Ferna Childs Project Estimate has been completed False True False True Rooks Brazen 8/12/2014 12 8/12/2014 8/20/2014 7 8/20/2014 18 8/20/2014 8/26/2014 5 25 22 46

07/29/2014 253067 Walter Bryzik Validating account expenditure authorization True False False False Padilla de 
Hernandez

Brazen 8/7/2014 8 8/7/2014 8/18/2014 8 8/7/2014 8 8/20/2014 8/20/2014 10 24 17 82

08/01/2014 253194 Jason Clark Project Estimate has been completed False True False True Rooks Brazen 8/4/2014 2 8/5/2014 8/19/2014 12 8/19/2014 13 8/26/2014 8/28/2014 8 21 20 26

08/04/2014 253295 Brian Shields Project Estimate has been completed False True False False Albaari Brazen 8/8/2014 5 8/8/2014 8/15/2014 6 8/8/2014 5 8/19/2014 8/19/2014 8 20 12 93

08/06/2014 253388 Katheryn Maguire Project request is in active Planning False True False True Padilla de 
Hernandez

Brazen 8/8/2014 3 8/8/2014 18

08/06/2014 253400 Kidest Albaari Plant Fund Requested False False False False Albaari 18

08/07/2014 253416 Karen Wilson Project request is in active Planning False True False True Flintoff Brazen 8/18/2014 8 8/18/2014 17

08/12/2014 253612 Beth Madigan Validating account expenditure authorization True False False False 8/18/2014 14 5 10

08/13/2014 253642 Fran Ahern Project request is in active Planning False True False True Albaari Brazen 8/18/2014 4 8/25/2014 13

08/14/2014 253725 Anthony 
Sledge/3134785648

Plant Fund Requested False False False False 12

08/14/2014 253753 Delinda Neal Validating account expenditure authorization True False False False Padilla de 
Hernandez

Brazen 8/18/2014 3 8/19/2014 8/28/2014 9 8/29/2014 12 12 12

08/20/2014 254056 Beth Madigan Project Estimate has been completed False True False True Rooks Brazen 8/20/2014 1 8/21/2014 8/21/2014 2 8/21/2014 2 8/26/2014 8/27/2014 5 8 6 32

08/22/2014 254224 Caroline Brzuchowski Validating account expenditure authorization True False False False 8/22/2014 6 1 6

08/26/2014 254496 Erinn Rooks Submitted for project number only False False False False Rooks 4

08/26/2014 254556 Mary Wood Estimate development is in progress False True False False Brazen 8/26/2014 1 8/27/2014 4

08/26/2014 254564 Stuart May Project request is in active Planning False True False True Padilla de 
Hernandez

8/27/2014 2 4

08/27/2014 254681 Gail Clavenna False False False False 3
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08/28/2014 254761 Erinn Rooks Submitted for project number only False False False False 2

08/28/2014 254772 Anita Knight Project request is in queue for an Estimate False False False False Rooks Brazen 8/29/2014 2 8/29/2014 8/29/2014 1 8/29/2014 2 23

08/29/2014 254882 Anita Knight False False False False 1

Total: 86

JDI Total: 8

Estimate Total: 8

Planning Total: 48

Lump Sum Total: 0

No Catagory: 23 Planner Hours: 168

Estimator Hours: 32

PM Hours:
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