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279981 PM assigned to investigate project needs False True False False 2/3/2016 2/5/2016 3 2/5/2016 2/12/2016 6 19 6 12 2/19/2016 8

Albaari

Brazen

280263 Project Estimate has been completed False True False True 2/9/2016 2/12/2016 4 2/16/2016 2/18/2016 5 2/18/2016 8 2/19/2016 2/19/2016 2 15 2 7 9

279644 Project Estimate has been completed False True False True 1/27/2016 1/29/2016 3 2/1/2016 2/8/2016 7 2/8/2016 9 2/10/2016 2/10/2016 3 24 3 14 11

Azar

Brazen

280133 Project Estimate has been completed False True False True 2/5/2016 2/8/2016 2 2/8/2016 2/17/2016 8 2/17/2016 9 2/18/2016 2/18/2016 2 17 2 8 10

279772 Project Estimate has been completed False True False True 1/29/2016 2/1/2016 2 2/2/2016 2/12/2016 10 2/12/2016 11 2/16/2016 2/16/2016 3 22 3 10 13

Flintoff

Brazen

279877 Project Estimate has been completed False True False True 2/1/2016 2/2/2016 2 2/2/2016 2/8/2016 5 2/8/2016 6 2/10/2016 2/19/2016 10 21 10 7 15

279117 Project request in queue for PM assignment False True False True 1/19/2016 1/19/2016 1 1/20/2016 1/28/2016 8 1/28/2016 8 2/1/2016 2/1/2016 3 30 3 21 2/22/2016 10

Moore

279890 PM assigned to investigate project needs False True False True 2/2/2016 2/2/2016 1 2/2/2016 2/8/2016 5 2/8/2016 5 2/9/2016 2/9/2016 2 20 2 15 2/22/2016 6

Padilla de Hernandez

Brazen

279494 Project Estimate has been completed False True False True 1/25/2016 1/29/2016 5 2/3/2016 2/10/2016 9 2/11/2016 14 2/15/2016 2/15/2016 3 26 3 11 16

Rooks

Brazen
SiKora

279371 PM assigned to investigate project needs False True False True 1/22/2016 1/26/2016 3 1/27/2016 2/1/2016 5 2/1/2016 7 2/5/2016 2/5/2016 5 27 5 17 2/22/2016 11

PFA

Flintoff

Brazen

279876 Project Estimate has been completed False True False True 2/1/2016 2/2/2016 2 2/2/2016 2/10/2016 7 2/10/2016 8 2/10/2016 2/10/2016 1 21 1 14 8

Padilla de Hernandez

Brazen

280039 Project Estimate has been completed False True False True 2/4/2016 2/5/2016 2 2/8/2016 2/18/2016 10 2/18/2016 11 2/19/2016 2/19/2016 2 18 2 7 12
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