Design & Construction Services Completed Planning Estimates from 9/1/201.

Req Date Request # Requestor Status Just Est Lump Plan Planner Estimator PM In Plan Req to Be
Dolt Rea Sum Rea Queue PlanQue Pla
7/23/2013 237645  Phyllis Seals Project Estimate has been completed False True False True Rooks Miller-Swift 8/7/2013 15 8/15,
8/8/2013 238278  Ali Tajer Project Estimate has been completed False True False True Flintoff Miller-Swift 8/8/2013 0 8/13,
8/12/2013 238449 Janine Dunlop Project Estimate has been completed False True False True Azar Miller-Swift 8/15/2013 3
8/13/2013 238529  Daisy Wright Project request in queue for PM assignment False True False True Rooks Miller-Swift 8/15/2013 2 8/15,
8/14/2013 238578  David Moss PM assigned to investigate project needs False True False True Rooks Miller-Swift Moore  8/15/2013 1 8/15,
9/6/2013 240062 Kevin Chandler PM assigned to investigate project needs False True False True Padillade Miller-Swift ~ Gibbons  9/6/2013 0 9/6/
Hernandez
Total: 6 Planning estimates that took 1-10 days to customer: 1
JDITotal: O

11-20 days to customer: 0

Estimate Total: 0 21-30 days to customer: 1

Planning Total: 6 31-60 days to customer: 4

Lump Sum Total: 0 61-90 days to customer: 0

No Catagory: O 91+ days to customer: 0

Monday, November 04, 2013



3 through 9/30/2013 asof 9/30/2013

ling Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
nned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
/2013  8/27/2013 20 8/27/2013 35 9/11/2013 9/13/2013 17 69 52 17
/2013  8/22/2013 14 8/22/2013 14 9/4/2013 9/5/2013 14 53 28 25
9/11/2013 9/26/2013 49 45 4
/2013  8/15/2013 0 8/15/2013 2 9/11/2013 9/18/2013 34 48 36 12
/2013  8/21/2013 6 8/21/2013 7 9/11/2013 9/21/2013 31 47 38 9
2013 9/6/2013 0 9/6/2013 0 9/11/2013 9/13/2013 7 24 7 17
Planning estimates to customer: 6
Estimates that took 30 days or less to customer: 2
Percent of total: 33.3%
Average days to customer: 34
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