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10/19/2015 275124 Devan Safford Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 10/22/2015 4 10/23/2015 11/23/2015 23 11/23/2015 26 11/30/2015 12/4/2015 10 54 35 20MCP

10/29/2015 275701 Deb Ashcraft Project Estimate has been completed False True False True Flintoff Brazen 11/2/2015 3 11/3/2015 11/25/2015 18 11/25/2015 20 12/2/2015 12/2/2015 6 46 25 22MCP

11/4/2015 276023 Leo A. Tomaszewski Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 11/9/2015 4 11/10/2015 11/16/2015 6 11/16/2015 9 11/18/2015 12/2/2015 13 42 21 22PFA

11/16/2015 276553 Maria 
Bykhovskaia/Alexander 
Vasin

Project Estimate has been completed False True False True Flintoff Brazen 11/16/2015 1 11/25/2015 12/4/2015 15 12/4/2015 15 12/10/2015 12/10/2015 5 34 19 16MCP

11/19/2015 276736 Anita Knight Project Estimate has been completed False True False False Brazen 11/20/2015 2 11/24/2015 12/2/2015 9 31 10 22MCP

11/19/2015 276750 Derek Donnellon Project Estimate has been completed False True False True Albaari Brazen 11/24/2015 4 11/24/2015 11/30/2015 5 11/30/2015 8 12/9/2015 12/9/2015 8 31 15 17MCP

11/24/2015 276974 Beth Madigan Project request in queue for PM 
assignment

False True False True Padilla de 
Hernandez

Brazen SiKora 11/24/2015 1 11/25/2015 12/4/2015 9 12/4/2015 9 12/8/2015 12/8/2015 3 28 11 18MCP

11/25/2015 277006 Lynette Rae Project Estimate has been completed False True False True Rooks Brazen 11/30/2015 4 12/1/2015 12/15/2015 12 12/15/2015 15 12/23/2015 12/23/2015 7 27 21 7MCP

12/2/2015 277208 Jessica Back PM assigned to investigate project 
needs

False True False True Flintoff Brazen SiKora 12/2/2015 1 12/2/2015 12/2/2015 1 12/2/2015 1 12/2/2015 12/2/2015 1 22 1 22MCP

12/2/2015 277236 Ferna Childs PM assigned to investigate project 
needs

True False False False SiKora 12/2/2015 22 1 22MCP

12/2/2015 277238 L. Bott PM assigned to investigate project 
needs

True False False False SiKora 12/2/2015 22 1 22MCP

12/3/2015 277292 Melba Boyd PM assigned to investigate project 
needs

True False False False Moore 12/8/2015 21 4 18MCP

12/7/2015 277407 David Barnett Validating account expenditure 
authorization

True False False False Crist 12/9/2015 19 3 17MCP

12/8/2015 277486 Heather Ladanyi Project Estimate has been completed False True False True Flintoff Brazen 12/9/2015 2 12/11/2015 12/22/2015 10 12/22/2015 11 12/23/2015 12/23/2015 2 18 12 7MCP

12/8/2015 277513 David Wissbrun Project Estimate has been completed False True False True Flintoff Brazen 12/9/2015 2 12/11/2015 12/14/2015 4 12/14/2015 5 12/17/2015 12/17/2015 4 18 8 11MCP

12/9/2015 277559 L. Bott Project Estimate has been completed False True False True Azar Brazen 12/9/2015 1 12/14/2015 12/16/2015 6 12/16/2015 6 12/16/2015 12/16/2015 1 17 6 12MCP

12/10/2015 277615 Jason Clark PM assigned to investigate project 
needs

True False False False SiKora 12/10/2015 16 1 16MCP

12/14/2015 277745 Arthurine N. Turner Project Estimate has been completed False True False False Brazen 12/15/2015 2 12/17/2015 12/22/2015 6 14 7 8MCP

12/16/2015 277830 Diane Wisnewski Project Estimate has been completed False True False False Brazen Crist 12/16/2015 1 12/17/2015 12/18/2015 3 12 3 10MCP

12/16/2015 277852 Ben Phillips Project Estimate has been completed False True False True Rooks Brazen 12/17/2015 2 12/17/2015 12/18/2015 2 12/18/2015 3 12/22/2015 12/23/2015 4 12 6 7MCP

12/16/2015 277856 Jonathan Parks Project request in queue for PM 
assignment

True False False False 12/22/2015 12 5 8MCP

12/17/2015 277894 Rose Foster PM assigned to investigate project 
needs

True False False False Alhyari 12/17/2015 11 1 11MCP

12/21/2015 277988 Beth Madigan Validating account expenditure 
authorization

True False False False 12/23/2015 9 3 7MCP

12/21/2015 278001 Jacqueline Baldyga PM assigned to investigate project 
needs

True False False False Crist 12/23/2015 9 3 7MCP

12/23/2015 278090 Ashley Flintoff for 
Steven Lanier

Project Estimate has been completed False True False True Flintoff Brazen 12/23/2015 1 12/23/2015 12/23/2015 1 12/23/2015 1 12/23/2015 12/23/2015 1 7 1 7PFA
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Total: 25

JDI Total: 9

Estimate Total: 3

Planning Total: 13

Lump Sum Total: 0

No Catagory: 0
Percent of total: 93.8%

Planning Only 1-10 days: 9

11-20 days: 3

21-30 days: 1

31-60 days: 0

61-90 days: 0

 91+ days: 0

Average: 2.308 2.38.62 5.2 22 8.92 14

Estimating 1-10 workdays to customer: 15

11-20 workdays to customer: 1

21-30 workdays to customer: 0

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 3

Estimate with Planning Minor Projects 30 days or less: 10

Estimate with Planning Major Projects 60 days or less: 2

Estimate only Major Projects 30 days or less: 0

Total: 16Total: 13

of 3

of 11

of 2

of 0
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