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7/10/2014 252428 Ashley Flintoff for Juri 
Gelovani

Project Estimate has been completed False True False True Flintoff Brazen 7/10/2014 1 7/10/2014 11/26/2014 100 11/26/2014 100 12/9/2014 12/19/2014 18 125 117 9MCP

10/2/2014 256529 Ashley Flintoff for Juri 
Gelovani

Project Estimate has been completed False True False True Flintoff Brazen 10/2/2014 1 10/3/2014 11/26/2014 40 11/26/2014 40 12/10/2014 12/16/2014 15 65 54 12PFA

10/16/2014 257157 Kimberly Elms Project Estimate has been completed False True False True Brazen Brazen 10/16/2014 1 10/17/2014 12/23/2014 49 12/23/2014 49 12/23/2014 12/23/2014 1 55 49 7MCP

10/21/2014 257335 Ben Phillips PM assigned to investigate project 
needs

False True False False Miller-Swift SiKora 10/24/2014 4 10/28/2014 12/2/2014 28 52 31 22MCP

10/21/2014 257357 Alex Stephens Project Estimate has been completed False True False False Miller-Swift Crist 10/24/2014 4 10/28/2014 12/3/2014 29 52 32 21MCP

10/24/2014 257544 Ferna Childs Project Estimate has been completed False True False False Miller-Swift 10/28/2014 3 10/28/2014 12/3/2014 27 49 29 21MCP

10/24/2014 257552 Barbara Hale Project Estimate has been completed False True False False Miller-Swift 10/28/2014 3 11/4/2014 12/15/2014 35 49 37 13MCP

10/28/2014 257662 Ferna Childs PM assigned to investigate project 
needs

False True False True Albaari Miller-Swift Sylvia 
Moore

10/29/2014 2 10/30/2014 11/26/2014 21 11/26/2014 22 12/1/2014 12/12/2014 13 47 34 14MCP

10/29/2014 257756 Karen Wilson PM assigned to investigate project 
needs

False True False False Miller-Swift SiKora 10/30/2014 2 11/4/2014 12/3/2014 25 46 26 21MCP

10/30/2014 257811 Karen Wilson Project Estimate has been completed False True False False Miller-Swift 10/31/2014 2 11/4/2014 12/18/2014 35 45 36 10MCP

11/5/2014 258053 martha Project Estimate has been completed False True False True Rooks Miller-Swift 12/4/2014 22 12/5/2014 12/11/2014 6 12/11/2014 27 12/19/2014 12/22/2014 8 41 34 8MCP

11/6/2014 258110 Karen Wilson Project Estimate has been completed False True False False Miller-Swift 11/7/2014 2 11/19/2014 12/19/2014 31 40 32 9MCP

11/12/2014 258359 David Fleig Project Estimate has been completed False True False True Albaari Miller-Swift 11/19/2014 6 11/20/2014 12/3/2014 11 12/3/2014 16 12/4/2014 12/12/2014 8 36 23 14MCP

11/18/2014 258646 Deb Ashcraft Cancelled False True False True Albaari Miller-Swift 11/19/2014 2 11/20/2014 12/1/2014 9 12/1/2014 10 12/1/2014 12/15/2014 11 32 20 13MCP

11/18/2014 258650 Katrina Newsom PM assigned to investigate project 
needs

False True False False Miller-Swift SiKora 11/19/2014 2 11/24/2014 12/3/2014 11 32 12 21MCP

11/18/2014 258669 Theresa Y. Hill PM assigned to investigate project 
needs

True False False False Rooks SiKora 12/5/2014 32 14 19MCP

11/19/2014 258754 Leo A. Tomaszewski Project Estimate has been completed False True False False Miller-Swift 11/19/2014 1 11/24/2014 12/3/2014 11 31 11 21MCP

11/24/2014 258993 Artie Turner Project Estimate has been completed False True False True Azar Brazen 11/21/2014 2 11/24/2014 12/11/2014 15 12/11/2014 14 12/16/2014 12/19/2014 7 28 20 9PFA

11/25/2014 259094 Marie Persha Project Estimate has been completed False True False False Brazen 12/1/2014 5 12/2/2014 12/2/2014 2 27 6 22MCP

12/2/2014 259231 Krista Mitchell PM assigned to investigate project 
needs

False True False False Miller-Swift Crist 12/9/2014 6 12/9/2014 12/9/2014 1 22 6 17MCP

12/2/2014 259248 James Stoddart PM assigned to investigate project 
needs

True False False False Flintoff Robert 
Hoekstra

12/19/2014 22 14 9MCP

12/4/2014 259391 Beth Madigan PM assigned to investigate project 
needs

True False False False Crist 12/9/2014 20 4 17MCP

12/11/2014 259637 Latisha Tyson PM assigned to investigate project 
needs

True False False False SiKora 12/17/2014 15 5 11MCP

12/12/2014 259707 Leo A. Tomaszewski PM assigned to investigate project 
needs

True False False False Sylvia 
Moore

12/19/2014 14 6 9MCP

12/19/2014 259898 Dawn Waltz Validating account expenditure 
authorization

True False False False 12/23/2014 9 3 7MCP

12/19/2014 259899 Sonya Scott Validating account expenditure 
authorization

True False False False 12/19/2014 9 1 9MCP
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12/22/2014 259937 Lisa Shrader PM assigned to investigate project 
needs

True False False False SiKora 12/22/2014 8 1 8MCP

12/22/2014 259955 Ferna Childs Project Estimate has been completed False True False True Rooks Miller-Swift 12/23/2014 2 12/23/2014 12/23/2014 1 12/23/2014 2 12/23/2014 12/23/2014 1 8 2 7MCP

Total: 28

JDI Total: 8

Estimate Total: 11

Planning Total: 9

Lump Sum Total: 0

No Catagory: 0
Percent of total: 35.0%

Planning Only 1-10 days: 3

11-20 days: 2

21-30 days: 1

31-60 days: 2

61-90 days: 0

 91+ days: 1

Average: 4.333 4.328 16 36 23.54 14

Estimating 1-10 workdays to customer: 7

11-20 workdays to customer: 6

21-30 workdays to customer: 4

31-60 workdays to customer: 3

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 2

Estimate with Planning Minor Projects 30 days or less: 3

Estimate with Planning Major Projects 60 days or less: 2

Estimate only Major Projects 30 days or less: 0

Total: 20Total: 9

of 11

of 7

of 2

of 0
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