
Execution of Change Orders from: 07/31/2015

PM Project # Description

I. R. Approved 

Final Signature KPI

C.O. 

Approved 

261745 Law Library Carpet ReplacementGibbons046 -772048

$33,460.00Carpet ReplacementMG

1 P0727543COR #: 10

Field Condition$5,896.00 7/21/2015 107/31/20151

Field Condition$5,215.50 7/28/2015 37/31/20152

267559 Shapero Graduate ClassroomGibbons050 -772059

$33,200.00Graduate ClassroomWM

1 P0727347COR #: 10

Owners Scope Change$4,400.00 7/21/2015 107/31/20151

Average Days: 10

Total Change Orders: 2
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