Design & Construction Services ALL Pending Major Capital Project Requests as of 11/30/2013

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Req to Being Estto EstQue Age Timeto Waiting
Dolt Req Sum Reqa Queue PlanQue Planned Complet PlanComp Queue EstQue Estimate Custome to Cust Customer for Cust
12/09/2011 213544 Tom Edwards (C. Azar) Plant Fund Requested False False False False 516
05/09/2012 219449 mcolburn Submitted for project number only False False False False 408
10/05/2012 226030 Gerald Tilson Submitted for project number only False False False False 301
10/05/2012 226035 Gerald Tilson Submitted for project number only False False False False 301
10/05/2012 226038 Gerald Tilson Submitted for project number only False False False False 301
10/10/2012 226260 Christa Azar Plant Fund Requested False False False False 298
10/31/2012 227223  Christa Azar Plant Fund Requested False False False False 283
12/04/2012 228571 Robert Jacobs Plant Fund Requested False False False False 259
01/24/2013 230407 Robert Jacobs Submitted for project number only False False False False 222
02/07/2013 231027 Robert Jacobs Submitted for project number only False False False False Jacobs 212
02/13/2013 231242 Deb Brazen Plant Fund Requested False False False False 208
02/14/2013 231281 Beth Madigan Plant Fund Requested False True False True Rooks Miller-Swift 2/15/2013 2 2/15/2013 207
02/21/2013 231601 Robert Jacobs Submitted for project number only False False False False Jacobs 202
03/04/2013 232016  Kelli Jurich Project Estimate has been completed False True False True Rooks Miller-Swift 3/12/2013 7 3/13/2013 4/22/2013 30 4/22/2013 36 5/3/2013  5/3/2013 10 195 45 151
03/13/2013 232338  Christa Azar Submitted for project number only False False False False 188
03/14/2013 232358 Mike Colburn Plant Fund Requested False False False False 187
03/22/2013 232622  Christa Azar Submitted for project number only False False False False 181
04/09/2013 233227  Stuart May Request in queue for Closing False True False True Padillade  Miller-Swift 4/17/2013 7 4/19/2013 7/17/2013 66 7/17/2013 72 8/1/2013  8/2/2013 13 169 84 86
Hernandez
04/24/2013 233832 Gerald Tilson Request in queue for Closing False True False True Padillade  Miller-Swift 5/1/2013 6 5/1/2013  7/22/2013 59 8/7/2013  8/20/2013 158 85 74
Hernandez
05/10/2013 234744  James Sears/Megan Plant Fund Requested False False False False 146
Etue
05/13/2013 234799 James Sears/Megan Plant Fund Requested False False False False 1458938 145
Etue
05/13/2013 234800 James Sears/Megan Plant Fund Requested False False False False 145
Etue
05/13/2013 234801 James Sears/Megan Plant Fund Requested False False False False 145
Etue
06/04/2013 235846 James Sears/Megan Plant Fund Requested False False False False 129
Etue
06/05/2013 235942  Stuart May Project Estimate has been completed False True False True Padillade Miller-Swift 6/12/2013 6 7/2/2013  8/26/2013 54 8/26/2013 59 9/11/2013 10/14/2013 36 128 94 35
Hernandez
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06/06/2013 235983  Ashley Flintoff Submitted for project number only False False False False Flintoff 6/18/2013 9 127
06/11/2013 236128 James Sears/Megan Plant Fund Requested False False False False 124
Etue
06/28/2013 236758 Megan Etue Submitted for project number only False False False False 111
08/19/2013 238830 Claudia Padilla de Submitted for project number only False False False False Padillade Sorensen 75
Hernandez Hernandez Gross
08/21/2013 238955 Mary Wood Project Estimate has been completed False True False True Flintoff Miller-Swift 8/23/2013 3 8/23/2013 8/30/2013 6 8/30/2013 8 9/11/2013 10/16/2013 34 73 41 33
08/21/2013 238956 Karen M. Wilson- Project Estimate has been completed False True False True Flintoff Miller-Swift 8/23/2013 3 8/23/2013 9/13/2013 16 9/13/2013 18 10/17/2013 11/20/2013 49 73 66 8
Hedrick
09/05/2013 240004  Artie Turner Plant Fund Requested False False False False Rooks 62
09/16/2013 240493  Daisy Wright Project on hold per direction of customer False True False True Flintoff Miller-Swift 9/30/2013 11 10/1/2013 55
09/17/2013 240553  Angela Childrey Project Estimate has been completed False True False True Flintoff Miller-Swift 9/18/2013 2 9/18/2013 10/25/2013 28 10/25/2013 29 11/6/2013 11/18/2013 17 54 45 10
09/25/2013 240896  Christa Azar Submitted for project number only False False False False 48
09/25/2013 240911 Christa Azar Plant Fund Requested False False False False 48
09/25/2013 240912  Christa Azar Plant Fund Requested False False False False 48
10/04/2013 241292  Ashley Flintoff for Plant Fund Requested False False False False 41
Christa Azar
10/14/2013 241659  William Grever Project request in queue for PM assignment False True False True Flintoff Miller-Swift 10/15/2013 2 10/15/2013 10/29/2013 11 10/29/2013 12 11/6/2013 11/18/2013 15 35 26 10
10/22/2013 242022 Mary Wood Project Estimate has been completed False True False False Miller-Swift 10/28/2013 5 10/28/2013 10/30/2013 3 29 7 23
10/25/2013 242179  Fran Submitted for project number only False False False False Edwards 26
10/25/2013 242188  Christa Azar Plant Fund Requested False False False False 26
10/25/2013 242194  Christa Azar Plant Fund Requested False False False False 26
10/29/2013 242336 Ahmad Heydari Plant Fund Requested False False False False 24
11/05/2013 242659 Mary Bonk Project Estimate has been completed False True False True Padillade  Miller-Swift 11/5/2013 1 11/6/2013 11/13/2013 7 11/13/2013 7  11/25/2013 11/26/2013 10 19 16 4
Hernandez
11/12/2013 242932 Deb Ashcraft Project request is in active Planning False True False True Flintoff Miller-Swift 11/13/2013 2 11/13/2013 14
11/20/2013 243264 Thomas Edwards Plant Fund Requested False False False False Edwards 8
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Planning Total:
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