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6/14/2012 220654 Nada McIntyre Project Estimate has been completed False True False True Rooks Miller‐Swift 6/14/2012 0 6/20/2012 7/12/2012 28 7/12/2012 28 9/11/2012 3/28/2013 259 290 287 3

12/6/2012 228702 Beth Madigan Project Estimate has been completed False True False True Rooks / 
Padilla de 
Hernandez

Miller‐Swift 12/7/2012 1 1/10/2013 2/6/2013 61 2/7/2013 63 3/15/2013 3/15/2013 36 115 99 16

1/7/2013 229552 Rachel  Paulson Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller‐Swift 1/8/2013 1 1/11/2013 2/11/2013 34 2/15/2013 39 3/14/2013 3/25/2013 38 83 77 6

2/6/2013 230960 Daisy Wright Project Estimate has been completed False True False True Rooks Miller‐Swift 2/12/2013 6 2/13/2013 2/14/2013 2 2/14/2013 8 3/11/2013 3/25/2013 39 53 47 6

2/7/2013 231025 Theresa Y. Hill / Felicia 
Douglas

Project request in queue for PM assignment False True False True Padilla de 
Hernandez

Miller‐Swift 2/12/2013 5 2/12/2013 3/5/2013 21 3/5/2013 26 3/8/2013 3/8/2013 3 52 29 23

2/14/2013 231271 Fred Florkowski Project Estimate has been completed False True False True Azar Miller‐Swift 2/15/2013 1 2/15/2013 2/28/2013 13 3/16/2013 3/16/2013 45 30 15

2/27/2013 231792 Daisy Wright Project Estimate has been completed False True False True Rooks Miller‐Swift 3/1/2013 2 3/4/2013 3/13/2013 12 3/13/2013 14 3/28/2013 3/29/2013 16 32 30 2

Total: 7
JDI Total: 0

Estimate Total: 0

Planning Total: 7
Lump Sum Total: 0

No Catagory: 0

Planning estimates to customer: 7

Estimates that took 30 days or less to customer: 3

Percent of total: 42.9%

Planning estimates that took 1‐10 days to customer: 0

11‐20 days to customer: 0

21‐30 days to customer: 3

31‐60 days to customer: 1

61‐90 days to customer: 1

 91+ days to customer: 2

Average days to customer: 86
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