D&CS Request Analysis 3/1/2015 through 3/31/2015 as of

3/31/2015

Just Est Lump Plan InPlan  reqto Being Plan Plan que INnEst reqto Being Estto est Waiting  Rejected Accepted Time to
Status Dolt Req Sum Req Req Date Queue plan Planne Complete  to plan Queue est Estimat Custom queto Age Est Time for Cust Custome
MCP
Miller-Swift
263799  Project Estimate has been completed False True False False 3/13/2015 3/16/2015 2 3/17/2015  3/20/2015 5 13 5 8 6
SiKora
263645 PM assigned to investigate project needs False True False False 3/11/2015 3/13/2015 3 3/17/2015  3/20/2015 6 15 6 8 3/30/2015 8
Sylvia Moore
263115 PM assigned to investigate project needs False True False False 3/2/2015 3/6/2015 5 3/6/2015 3/12/2015 5 22 5 14 3/17/2015 9
Azar
Brazen
262382  Project Estimate has been completed False True False True 2/17/2015 2/18/2015 2 2/23/2015  3/6/2015 13 3/6/2015 14 3/9/2015 3/9/2015 2 31 2 17 15
Flintoff
Miller-Swift
263295  Project Estimate has been completed False True False True 3/4/2015 3/5/2015 2 3/6/2015 3/23/2015 13 3/23/2015 14 3/24/2015  3/25/2015 3 20 3 5 16
Padilla de Hernandez
Miller-Swift
261973  Project Estimate has been completed False True False True 2/10/2015 2/10/2015 1 2/10/2015  2/26/2015 13 2/26/2015 13 3/11/2015  3/11/2015 10 36 10 15 22
262157  Cancelled False True False True 2/13/2015 2/13/2015 1 2/16/2015  2/16/2015 2 2/16/2015 2 2/25/2015  3/13/2015 20 33 20 13 3/31/2015 21
262944  Project Estimate has been completed False True False True 2/26/2015 3/5/2015 6 3/6/2015 3/17/2015 9 3/17/2015 14 3/24/2015  3/24/2015 6 24 6 6 19
263150 Project Estimate has been completed False True False True 3/3/2015 3/5/2015 3 3/6/2015 3/16/2015 8 3/16/2015 10 3/18/2015  3/19/2015 4 21 4 9 13
263367  Project Estimate has been completed False True False True 3/5/2015 3/5/2015 1 3/6/2015 3/5/2015 1 3/17/2015 9 3/18/2015  3/19/2015 3 19 3 9 11
SiKora
261684 PM assigned to investigate project needs False True False True 2/3/2015 2/5/2015 3 2/6/2015 2/10/2015 4 2/10/2015 6 2/19/2015 3/4/2015 17 41 17 20 3/6/2015 22
Rooks
Miller-Swift
261974  Project Estimate has been completed False True False True 2/10/2015 2/10/2015 1 2/11/2015 3/4/2015 17 3/4/2015 17 3/11/2015  3/12/2015 7 36 7 14 23
SiKora
262203 PM assigned to investigate project needs False True False True 2/13/2015 2/16/2015 2 2/16/2015  2/17/2015 2 2/17/2015 3 2/25/2015  3/13/2015 19 33 19 13 3/30/2015 21
PFA
Miller-Swift
263821  Project Estimate has been completed False True False False 3/13/2015 3/13/2015 1 3/13/2015  3/13/2015 1 13 1 13 1
Azar
Brazen
261912  Project Estimate has been completed False True False True 2/9/2015 2/12/2015 4 2/17/2015  3/6/2015 17 3/6/2015 20 3/9/2015 3/9/2015 2 37 2 17 21
Flintoff
Miller-Swift
259642  Project Estimate has been completed False True False True  12/11/2014 12/19/2014 7  12/19/2014  3/2/2015 52 3/2/2015 58  3/11/2015  3/13/2015 10 79 10 13 67
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Just Est Lump Plan

InPlan  reqgto Being Plan Planque InEst reqto Being Est to est Waiting  Rejected Accepted Time to

Status Dolt Reg Sum Req Req Date Queue plan Planne Complete  to plan Queue est Estimat Custom queto Age Est Time for Cust Custome
261745  Project Estimate has been completed False True False True 2/4/2015 2/9/2015 4 2/10/2015  2/19/2015 9 2/23/2015 14 2/25/2015  3/12/2015 14 40 14 14 27
261712  Project Estimate has been completed False True False True 2/4/2015 2/5/2015 2 2/10/2015  2/18/2015 10 2/18/2015 11 2/25/2015  3/23/2015 24 40 24 7 34
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