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269960 Project Estimate has been completed False True False False 7/24/2015 7/27/2015 2 7/28/2015 7/29/2015 3 6 3 3 4

Albaari

Brazen
Hoekstra

268592 Project Estimate has been completed False True False True 6/18/2015 6/22/2015 3 6/25/2015 7/1/2015 8 7/1/2015 10 7/7/2015 7/7/2015 5 32 5 19 14

Moore

269147 PM assigned to investigate project needs False True False True 7/2/2015 7/7/2015 4 7/8/2015 7/16/2015 8 7/16/2015 11 7/20/2015 7/20/2015 3 22 3 10 7/21/2015 13

268980 PM assigned to investigate project needs False True False True 6/29/2015 6/29/2015 1 6/30/2015 7/14/2015 12 7/14/2015 12 7/20/2015 7/20/2015 5 25 5 10 7/31/2015 16

Padilla de Hernandez

Brazen

269551 Project Estimate has been completed False True False True 7/14/2015 7/14/2015 1 7/17/2015 7/20/2015 5 7/20/2015 5 7/20/2015 7/20/2015 1 14 1 10 5

269375 Project Estimate has been completed False True False True 7/9/2015 7/13/2015 3 7/15/2015 7/27/2015 11 7/27/2015 13 7/29/2015 7/29/2015 3 17 3 3 15

268290 Project Estimate has been completed False True False True 6/12/2015 6/15/2015 2 6/15/2015 7/9/2015 19 7/10/2015 21 7/17/2015 7/20/2015 7 36 7 10 27

PFA

Kamalia

Brazen

268425 Project Estimate has been completed False True False True 6/15/2015 6/15/2015 1 6/24/2015 7/17/2015 25 7/17/2015 25 7/17/2015 7/17/2015 1 35 1 11 25

Padilla de Hernandez

Brazen

268791 Project Estimate has been completed False True False True 6/23/2015 6/29/2015 5 7/17/2015 7/20/2015 16 7/20/2015 20 7/20/2015 7/21/2015 2 29 2 9 21

264252 Project Estimate has been completed False True False True 3/24/2015 3/26/2015 3 3/27/2015 5/19/2015 39 5/19/2015 41 5/27/2015 7/8/2015 37 94 37 18 77
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