Design & Construction Services Completed Estimates from 5/1/2014 through 5/31/2014 asof 5/31/2014

Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust

2/18/2014 246936 Mary Wood PM assigned to investigate project MCP False True False True Flintoff Brazen SiKora 2/19/2014 2 2/21/2014 4/15/2014 40 4/15/2014 41  4/22/2014 5/7/2014 17 74 57 18
needs

2/26/2014 247290 Marie Persha Project Estimate has been completed MCP False True False True Albaari Miller-Swift 3/1/2014 3 3/3/2014 4/14/2014 31 4/14/2014 34 5/5/2014 5/7/2014 18 68 51 18

3/12/2014 247851 Leo A. Tomaszewski Project Estimate has been completed PFA False True False True Padillade Brazen 3/12/2014 1 3/13/2014 4/30/2014 36 5/1/2014 37 5/7/2014 5/29/2014 21 58 57 2

Hernandez

3/14/2014 247941  Christine Huang Validating account expenditure MCP True False False False Miller-Swift 4/24/2014 30 5/7/2014 5/21/2014 20 56 49 8
authorization

4/1/2014 248584 matteo passalacqua Project Estimate has been completed PFA False True False True Flintoff Brazen 4/2/2014 2 4/4/2014 5/1/2014 22 5/1/2014 23 5/7/2014 5/20/2014 14 44 36 9

4/4/2014 248730 Rosemary Foster Project Estimate has been completed PFA False True False True Rooks Miller-Swift 4/7/2014 2 4/8/2014 4/10/2014 4 4/10/2014 5 4/30/2014 5/1/2014 16 41 20 22

4/10/2014 248957  Daisy Wright Project Estimate has been completed MCP False True False True Flintoff Brazen Gibbons 4/12/2014 2 4/14/2014 5/13/2014 22 5/13/2014 24 5/13/2014 5/20/2014 6 37 29 9

4/10/2014 248968 en8432 Project Estimate has been completed MCP False True False True Albaari Miller-Swift 4/12/2014 2 4/14/2014 4/24/2014 9 4/24/2014 11 5/13/2014 5/13/2014 14 37 24 14

4/14/2014 249103 Tom Perez Project Estimate has been completed MCP False True False True Rooks Miller-Swift 4/14/2014 1 4/15/2014 4/25/2014 10 4/25/2014 10 5/13/2014 5/14/2014 14 35 23 13

4/16/2014 249215 David Barnett Project Estimate has been completed MCP False True False True Rooks Miller-Swift 4/16/2014 1 4/16/2014 4/17/2014 2 4/17/2014 2 4/23/2014 5/7/2014 15 33 16 18

4/16/2014 249222  Derek Donnellon Project request in queue for PM MCP False True False True Rooks Miller-Swift 4/16/2014 1 4/16/2014 4/21/2014 4 4/21/2014 4 5/5/2014  5/7/2014 13 33 16 18
assighment

4/17/2014 249266 David Barnett Project request in queue for PM MCP False True False False Miller-Swift 4/18/2014 2 4/22/2014 5/5/2014 12 32 13 20
assignment

4/18/2014 249297  Alex Stephens Project Estimate has been completed MCP False True False False Miller-Swift 4/18/2014 1 4/23/2014 5/5/2014 12 31 12 20

4/21/2014 249369 Gina Horwitz Project Estimate has been completed MCP False True False True Rooks Miller-Swift 4/24/2014 4 4/25/2014 4/25/2014 2 4/25/2014 5 5/5/2014  5/8/2014 10 30 14 17

4/21/2014 249387  Ashley Flintoff for Project Estimate has been completed PFA False True False True Flintoff Brazen 4/21/2014 1 4/22/2014 5/19/2014 21 5/19/2014 21 5/20/2014 5/20/2014 2 30 22 9

Ahmad Heydari

4/24/2014 249528  Marti Knight Project Estimate has been completed MCP False True False True Rooks Miller-Swift 4/25/2014 2 4/28/2014 5/2/2014 6 5/2/2014 7 5/13/2014 5/22/2014 15 27 21 7

4/24/2014 249535  Kimberly Rize Project request in queue for PM MCP False True False True Rooks Miller-Swift 4/24/2014 1 4/25/2014 4/25/2014 2 4/25/2014 2 5/5/2014  5/8/2014 10 27 11 17
assighment

4/28/2014 249645  Ferna Childs Project Estimate has been completed MCP False True False True Rooks Miller-Swift 4/28/2014 1 4/30/2014 5/6/2014 7 5/6/2014 7 5/13/2014 5/22/2014 13 25 19 7

4/29/2014 249680 Gabriela Garfield Project Estimate has been completed MCP False True False True Rooks Miller-Swift 5/1/2014 3 5/1/2014 5/7/2014 5 5/7/2014 7 5/13/2014 5/29/2014 17 24 23 2

4/29/2014 249702 Chacko George PM assigned to investigate project MCP True False False False SiKora 5/1/2014 24 3 22
needs

5/2/2014 249825  Anita Knight Project request in queue for PM MCP True False False False 5/7/2014 21 4 18
assignment

5/7/2014 249968 Robert Gagnier PM assigned to investigate project MCP True False False False SiKora 5/7/2014 18 1 18
needs

5/7/2014 249990 Daisy Wright Project Estimate has been completed MCP False True False False Miller-Swift 5/7/2014 1 5/13/2014 5/14/2014 6 18 6 13

5/9/2014 250050 Theresa Hill Validating account expenditure MCP True False False False 5/13/2014 16 3 14
authorization

5/9/2014 250062  Ben Phillips Validating account expenditure MCP True False False False Miller-Swift 5/13/2014 3 5/14/2014 5/14/2014 2 16 4 13
authorization

5/9/2014 250064 Karen M. Wilson- Validating account expenditure MCP True False False False Miller-Swift 5/13/2014 3 5/19/2014 5/21/2014 7 16 9 8

Hedrick authorization
5/9/2014 250071  Brian Dambacher Project Estimate has been completed MCP False True False False Miller-Swift Crist 5/13/2014 3 5/19/2014 5/21/2014 7 16 9 8
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Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting

Dolt Reqa Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
5/15/2014 250256 Karen M. Wilson- Project request in queue for PM MCP False True False False Miller-Swift 5/20/2014 4 5/28/2014 5/29/2014 8 12 11 2
Hedrick assignment
5/15/2014 250277  Chacko George PM assigned to investigate project MCP True False False False Albaari Moore 5/20/2014 12 4 9
needs
5/15/2014 250281 Ferna Childs PM assigned to investigate project MCP True False False False SiKora 5/20/2014 12 4 9
needs
5/21/2014 250474  William Grever Project request in queue for PM MCP True False False False 5/21/2014 8 1 8
assignment
5/23/2014 250558 Mary Wood Project request in queue for PM MCP True False False False 5/28/2014 6 4 3
assighment
5/27/2014 250624  Karen M. Wilson- Project request in queue for PM MCP True False False False 5/28/2014 4 2 3
Hedrick assignment
5/28/2014 250687 Leo A. Tomaszewski Project request in queue for PM MCP True False False False 5/28/2014 3 1 3
assighment
5/28/2014 250692  Ferna Childs Validating account expenditure MCP True False False False 5/28/2014 3 1 3
authorization
Average: 1.813 13.9 1.8 12 27 16.57 11
JDI Total: 14 Planning Only 1-10 days: 10 Estimating 1-10 workdays to customer: 9
Estimate Total: 5 11-20days: O 11-20 workdays to customer: 14 Estimate only Minor Projects 10 days or less: 2 of 5
. 21-30 days: 3 _ ) Estimate with Planning Minor Projects 30 days or less: 10 of 12
Planning Total: 16 y 21-30 workdays to customer: 1 . h Plann . ] ) | .
31-60 days: 3 ) . Estimate with Planning Major Projects 60 days or less: 4 of 4
Lump Sum Total: 0 A 31-60 workdays to customer: 0 .
61-90 days: 0 . . Estimate only Major Projects 30 days or less: 0 of
No Catagory: 0 \ 61-90 workdays to customer: 0
. 91+ days: 0 91+ workdays to customer: 0 Percent of total:  76.2%
Total: 35 — T
Total: 16 Total: 24
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