
Execution of Change Orders from: 10/01/2014

PM Project # Description

I. R. Approved 

Final Signature KPI

C.O. 

Approved 

182998 University Service Building - Electrical Service Upgrade and Backup GeneratorEdwards060 -771580

$523,655.00Electrical Service Upgrade and Backup GeneratorTE

4 P0668174COR #: 63

Owners Scope Change$26,830.43 8/28/2014 6310/30/20145

195280 Chatsworth Fire Alarm Panel and Fire Suppression 2013Milstein136 -771675

$1,600,000.00Fire Alarm PanelCC

8 P0657527COR #: 45

Owners Scope Change$1,139.41 9/2/2014 4510/17/201415

Field Condition$2,353.47 9/18/2014 2910/17/201416

213921 Beecher Front Porch RestorationAhern064 -771695

$235,932.86Front Porch RestorationLC

5 P0624360COR #: 36

Owners Scope Change$8,934.86 9/2/2014 3610/8/20144

195246 Advanced Technology Education Center (A-TEC)Davis556 -771813

$38,000.00Advanced Technology CenterJD

5 P0634454COR #: 50

Owners Scope Change$18,057.52 8/28/2014 5010/17/20143

Omission$2,040.50 8/28/2014 5010/17/20144

Owners Scope Change$59,824.00 9/2/2014 4510/17/20145

238026 Matthaei Fire Alarm System ReplacementGibbons080 -771877

$190,000.00Fire Alarm System ReplacementMG

2 P0673709COR #: 70

Code Issue$1,023.00 7/30/2014 7010/8/20142

Code Issue$739.00 8/19/2014 5010/8/20143

Code Issue$2,614.00 9/18/2014 2010/8/20144

243089 Parking Structure 2 - Deferred Maintenance & Improvements 2014Kamalia056 -771920
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$583,550.00Maintenance & Improvements 2014LC

3 P0674574COR #: 53

Owners Scope Change$2,438.10 8/25/2014 5310/17/20143

Owners Scope Change$2,310.00 8/25/2014 5310/17/20144

Omission$8,923.26 10/13/2014 410/17/20145

Average Days: 52

Total Change Orders: 6
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