
PTS Measurables – Sub Completion, Petition to Close, PFA Closure from 9/1/2013 9/30/2013through
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Plant Fund Closed

Kuffner025 Mort Harris Fitness Ctr  $5,783.877/16/2012 8/23/2013 403 $40,000.00$34,216.139/19/2013 False771720 FalseFitness Center Hot Water Heater Installation 27 430218395- False

McVea025 Mort Harris Fitness Ctr  $18,612.996/15/2013 8/21/2013 67 $35,000.00$16,387.019/4/2013 False771806 TrueMort Harris Fitness Center Water Infiltration 14 81188051- False

Sledge026 Purdy Library            $1,717.064/5/2013 8/29/2013 146 $76,300.00$74,582.949/20/2013 False771753 FalseDuct Work & Free Cooling/Heating Improvement:  Energy Conservaton 
Initiativefodor

22 168221232- False

Milstein034 Student Center           $9,849.888/21/2012 7/31/2013 344 $499,221.00$489,371.129/19/2013 True773052 FalseStudent Center Building Special Account for Improvement 50 394167259- False

Davis048 Cohn                     $33.111/7/2013 8/30/2013 235 $29,500.71$29,467.609/19/2013 False771781 FalseCohn Building 2nd Floor Office Renovations 20 255221673- False

Milstein048 Cohn                     ($2,430.82)7/3/2013 9/10/2013 69 $132,000.00$134,430.829/20/2013 False771710 FalseCohn-Professional Assessment Laboratory II 10 79213726- False

Davis062 AAB                      $21,213.606/14/2013 8/27/2013 74 $90,000.00$68,786.409/20/2013 False771801 FalseAAB Exterior Masonry Restoration 24 98220142- False

McVea130 FAB                      $184.215/3/2013 8/21/2013 110 $64,250.00$64,065.799/20/2013 False771800 TrueFAB-Governmental Affairs Renovation 30 140219141- False

Gibbons134 DeRoy Apts               $29,294.239/19/2013 $30,500.00$1,205.779/19/2013 False771860 FalseDeRoy Apartments - Green Space 0226618- False

Davis150 General Lectures         $9,123.5110/1/2012 7/26/2013 298 $75,000.00$65,876.499/24/2013 False771723 FalseGeneral Lectures - Toilet Room Upgrades 2012 60 358217428- False

Dargin167 Engineering Tech         $3,943.006/24/2013 8/19/2013 56 $30,000.00$26,057.009/20/2013 False771859 FalseCompressor replacements 32 88234799- False

Jacobs499 Rackham                  $445.455/17/2013 9/13/2013 119 $230,000.00$229,554.559/20/2013 False771440 TrueRackham Exterior Façade Repairs 7 126166074- False

Milstein510 Skillman                 $606.153/15/2013 7/31/2013 138 $129,000.00$128,393.859/19/2013 False771790 FalseSkillman Building Aikins Lab Renovations 50 188219696- False

Gibbons603 Applebaum Pharmacy       $0.005/3/2012 9/19/2013 504 $70,579.10$70,579.109/24/2013 False771669 FalseApplebaum Bldg Renovations Room 2521/2536 5 509160060- False

Davis603 Applebaum Pharmacy       $264.082/27/2013 7/26/2013 149 $65,098.80$64,834.729/19/2013 False771770 FalseApplebaum Bldg OT/PT Renovation 55 204217776- False

Moore603 Applebaum Pharmacy       $4,843.362/25/2013 8/27/2013 183 $25,000.00$20,156.649/20/2013 False771786 FalsePharmacy Surgical Light Installation 24 207225189- False

Sledge612 Scott Hall               $355.809/3/2013 $115,000.00$114,644.209/20/2013 False771782 FalseScott Hall Air Handling Units Upgrade 17226325- False

Vandenbussche999 Campus                   ($5,722.22)9/27/2012 8/1/2013 308 $2,631,648.35$2,637,370.579/20/2013 False771087 FalseCluster C Steam Boiler Project Bonds 2005 50 358- False

Davis999 Campus                   $1,432.843/5/2013 7/26/2013 143 $870,071.00$868,638.169/19/2013 False771746 FalseTolan Park Construction 55 198218345- False

Jacobs999 Campus                   $17,285.0211/30/2012 9/4/2013 278 $278,000.00$260,714.989/20/2013 False771791 FalseParking Lot 56 - 2012 Improvement Project 16 294223058- False

Petition to Close

Brazen003 Physics                  $0.096/22/2011 9/24/2013 825 $475,000.00$474,999.91 False771523 FalsePhysics Lab Renovation for Dr. Huang179623- True

Gibbons067 5425 Woodward            $2,073.686/3/2013 9/19/2013 108 $75,600.00$73,526.32 False771829 False5425 Woodward - Renovations for OEH&S227662- True

Jacobs071 5057 Woodward            $25,897.824/26/2013 9/4/2013 131 $1,061,400.00$1,035,502.18 False771550 True5057 Woodward - Stone Façade Repairs184124- True

Jacobs071 5057 Woodward            $25,056.335/3/2013 9/4/2013 124 $77,000.00$51,943.67 False771827 True5057 Woodward Security Retail Space230255- True

McVea130 FAB                      $18,342.5711/2/2012 9/3/2013 305 $158,000.00$139,657.43 False771737 FalseFAB Conference Room 4339 Upgrades204965- True

Ahern189 Hilberry Theatre         $12,241.868/15/2011 9/30/2013 777 $245,000.00$232,758.14 False771391 FalseHilberry Theatre:  Basement Water Damage Repairs158613- True

Substantially Complete

Jacobs051 PS #1                    $66,877.509/25/2013 $3,010,000.00$2,943,122.50 True771816 TrueParking Structure 1 - 2013 Deferred Maintenance & Improvements225994- True

Gibbons080 Matthaei                 $5,730.459/6/2013 $67,000.00$61,269.55 False771876 False5M Dive Platform Removal238833- True

Gibbons080 Matthaei                 $5,627.189/5/2013 $267,380.00$261,752.82 False771749 TrueWSU Field Preparations 2012217359- True

Gibbons089 Biological Sciences      $16,720.149/16/2013 $33,940.00$17,219.86 False771862 FalseBiology - Dowling Lab Renovation233125- True

Gibbons169 Bioengineering           $5,559.009/20/2013 $29,310.00$23,751.00 False771873 FalseBioEngineering Lab 2225 R-FaST235819- True
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"Plant Fund Closed" projects from 9/1/2013

Less than or equal to 30 days: 13

Average age: 28.4

through 209/30/2013

Less than or equal to 90 days: 1

Average age: 324

"Over all process" from 9/1/2013

Less than or equal to 120 days: 4

Average age: 231.9

through 209/30/2013"Petition to Close" projects from 9/1/2013 through 129/30/2013

(Substantially Complete - Petition-to-close) (Petition - PFA Closed) (Substantially Complete - PFA Closed)
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