Execution of Change Orders from: 12/1/2014

I. R. Approved C.O.
PM Project # Description Final Signature Approved KPI
771342 590 - 121168  Davis School of Med Bio Medicial Research Bld Detail Design
RS MBRB - - Geotechnical Exploration and Engineering Report $13,690.00
COR#: 7 P0670758 -
13 $50,000.00 Omission 11/6/2014 12/19/2014 43
RS MBRB1 $384,217.00
COR# 9 P0517938 55
18 $16,335.00 Schedule Impact 10/15/2014 12/9/2014 55
COR#: 10 P0517938 -
19 $109,868.00 Error - Contractor 12/11/2014 12/19/2014 8
771609 999 - 227223  Alhyari Multi Building Comprehensive Asbestos Inspection Testing
EK Multiple Building Comprehensive Asbestos Inspection Testing $21,457.10
COR# 1 P0697067 -
1 $1,633.10 Owners Scope Change 11/6/2014 12/11/2014 35
771675 136 - 195280  Milstein Chatsworth Fire Alarm Panel and Fire Suppression 2013
CcC Fire Alarm Panel $1,600,000.00
COR#: 9 P0657527 -
17 $980.70 Field Condition 10/28/2014 12/9/2014 42
771724 080 - 214800  Gibbons Matthaei Basketball Office Expansion
MG Basketball Office Expansion $580,000.00
COR# 3 P0658467 147
10 $4,935.00 Error - Professional Service 7/25/2014 12/19/2014 147
12 (%$1,555.00) Error - Contractor 11/24/2014 12/19/2014 25
771874 999 - 238171  Jacobs Parking Entrance Intercoms/Cameras & Command Center 2013
RJ Cameras & Command Center 2013 $295,100.00
COR# 1 P0682403 82
1 $7,797.46 Field Condition 9/18/2014 12/9/2014 82
2 $3,300.00 Field Condition 10/1/2014 12/9/2014 69
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I. R. Approved C.0O.
PM Project # Description Final Signature Approved KPI
771891 005 - 240912  Kamalia Science Hall - Fire Alarm Upgrade
EK Fire Alarm Upgrade $173,000.00
COR#: 2 P0680390 -
4 $7,122.00 Omission 11/7/2014 12/19/2014 42
771901 155 - 235729 Milstein Manoogian Second Floor Renovation
NM Second Floor Renovation $381,494.00
COR# 2 P0686915 53
2 $19,231.00 Owners Scope Change 10/27/2014 12/19/2014 53
771958 080 - 248997  Hoekstra Matthaei Gym Floor Replacement
BH Gym Floor Replacement $218,080.00
COR# 1 P0677866 -
3 (%$1,323.00) Owners Scope Change 11/17/2014 12/9/2014 22
Total Change Orders: 10
Average Days: 52
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