Design & Construction Services ALL Pending Major Capital Project Requests as of 7/31/2013

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Req to Being Estto EstQue Age Timeto Waiting
Dolt Rea Sum Req Queue PlanQue Planned Complet PlanComp Queue EstQue Estimate Custome to Cust Customer for Cust
08/23/2011 207517  Catherine Siladi Submitted for project number only False False False False Chappell 8/25/2011 3 8/25/2011 8/29/2011 3 507 5 503
10/24/2011 211559  Christa Azar Submitted for project number only False False False False 463
12/09/2011 213544 Tom Edwards (C. Azar) Plant Fund Requested False False False False 429
05/09/2012 219449 mcolburn Submitted for project number only False False False False 321
06/25/2012 220957  Jeff Block Project request is in active Planning False True False True Rooks 7/18/2012 18 288
10/05/2012 226030 Gerald Tilson Submitted for project number only False False False False 214
10/05/2012 226035 Gerald Tilson Submitted for project number only False False False False 214
10/05/2012 226038 Gerald Tilson Submitted for project number only False False False False 214
10/10/2012 226260 Christa Azar Plant Fund Requested False False False False 211
10/19/2012 226712  Fred Florkowski Project Estimate has been completed False True False True Rooks Miller-Swift 10/19/2012 1 11/8/2012 15 11/8/2012 15 1/9/2013 1/31/2013 61 204 75 130
10/30/2012 227192  Clinton Guethlein Project Estimate has been completed False True False True Rooks Miller-Swift 10/31/2012 2 10/31/2012 2/14/2013 77 2/14/2013 78 4/9/2013  4/17/2013 45 197 122 76
10/31/2012 227223  Christa Azar Plant Fund Requested False False False False 196
11/09/2012 227654  Ken Smith Project Estimate has been completed False True False True Brazen 11/9/2012 1 11/9/2012 12/12/2012 12/21/2012 189 31 159
11/21/2012 228117  Elizabeth Roggenbuck Request in queue for Closing False True False True Brazen/Roo Miller-Swift 11/27/2012 5 11/27/2012 1/25/2013 44 1/25/2013 48 3/14/2013 3/22/2012 222 181 175 355
ks
12/04/2012 228571 Robert Jacobs Plant Fund Requested False False False False 172
12/19/2012 229160 Mary Wood Project Estimate has been completed False True False True Brazen Miller-Swift 12/21/2012 3 2/13/2013 3/1/2013  4/17/2013 161 86 76
01/14/2013 229878 Ahmad Hamawi Plant Fund Requested False False False False 143
01/14/2013 229883 James M. Kopacz Project Estimate has been completed False True False True Padillade Miller-Swift 1/14/2013 1 1/17/2013 2/12/2013 22 2/15/2013 25 4/9/2013 4/25/2013 50 143 74 70
Hernandez
01/24/2013 230407 Robert Jacobs Submitted for project number only False False False False 135
02/07/2013 231027 Robert Jacobs Submitted for project number only False False False False Jacobs 125
02/13/2013 231242 Deb Brazen Plant Fund Requested False False False False 121
02/14/2013 231281 Beth Madigan Submitted for project number only False True False True Rooks Miller-Swift 2/15/2013 2 2/15/2013 120
02/21/2013 231601 Robert Jacobs Submitted for project number only False False False False Jacobs 115
03/01/2013 231919 Daisy Wright Project Estimate has been completed False True False True Rooks Miller-Swift 3/1/2013 1 3/4/2013  4/12/2013 31 4/12/2013 31 5/8/2013 5/21/2013 28 109 58 52
03/04/2013 232016  Kelli Jurich Project Estimate has been completed False True False True Rooks Miller-Swift 3/12/2013 7 3/13/2013 4/22/2013 30 4/22/2013 36 5/3/2013  5/3/2013 10 108 45 64
03/07/2013 232140 Christine Hansen Plant Fund Requested False False False False Rooks 105
03/13/2013 232338  Christa Azar Submitted for project number only False False False False 101
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03/14/2013 232358 Mike Colburn Plant Fund Requested False False False False 100
03/22/2013 232622 Christa Azar Submitted for project number only False False False False 94
04/05/2013 233124  Ashley Flintoff Plant Fund Requested False True False True Flintoff Miller-Swift 4/8/2013 2 4/9/2013  4/17/2013 8 4/17/2013 9 5/1/2013  5/5/2013 13 84 21 63
04/05/2013 233126  Ashley Flintoff Project Estimate has been completed False True False True Flintoff = Brazen/ Pecic 4/5/2013 1 4/5/2013  4/22/2013 12 4/22/2013 12  4/23/2013 4/25/2013 4 84 15 70
04/09/2013 233227  Stuart May Project request is in queue for an Estimate False True False True Padillade 4/17/2013 7 4/19/2013 7/17/2013 66 7/17/2013 72 82
Hernandez
04/10/2013 233282  Gerald Tilson Project request is in active Planning False True False True Flintoff/ 4/17/2013 6 4/19/2013 81
McVea
04/16/2013 233470 Karen M. Wilson- Project Estimate has been completed False True False True Rooks Miller-Swift 4/17/2013 2 4/17/2013 4/23/2013 5 4/23/2013 6 6/21/2013 7/2/2013 51 77 56 22
Hedrick
04/22/2013 233718 Karen M. Wilson- Project Estimate has been completed False True False True Flintoff Miller-Swift 4/23/2013 2 4/26/2013 5/31/2013 29 5/31/2013 30 6/18/2013 6/26/2013 19 73 48 26
Hedrick
04/23/2013 233793  Daisy Wright Project Estimate has been completed False True False True Rooks Miller-Swift 4/23/2013 1 4/24/2013 5/14/2013 16 5/14/2013 16 5/21/2013 5/23/2013 8 72 23 50
04/24/2013 233831 Gerald Tilson Project request is in active Planning False True False True Padillade 4/24/2013 1 4/29/2013 71
Hernandez
04/24/2013 233832  Gerald Tilson Project request is in queue for Planning False True False True Padillade 5/1/2013 6 71
Hernandez
04/26/2013 233933  Ashley Flintoff Project Estimate has been completed False True False True Flintoff = Brazen/Pecic Gibbons  4/26/2013 1 4/26/2013 4/30/2013 3 4/30/2013 3 4/30/2013 5/8/2013 7 69 9 61
05/10/2013 234744  James Sears/Megan Plant Fund Requested False False False False 59
Etue
05/13/2013 234799 James Sears/Megan Plant Fund Requested False False False False 1458938 58
Etue
05/13/2013 234800 James Sears/Megan Plant Fund Requested False False False False 58
Etue
05/13/2013 234801 James Sears/Megan Plant Fund Requested False False False False 58
Etue
05/28/2013 235557 Thomas Edwards Plant Fund Requested False False False False 47
05/29/2013 235636  lJill Zeller Submitted for project number only False False False False 46
05/30/2013 235729 Deb Brazen Plant Fund Requested False False False False Brazen 45
06/03/2013 235819  Ashley Flintoff Plant Fund Requested False True False True Flintoff Miller-Swift 6/6/2013 4 6/7/2013 6/11/2013 4 6/11/2013 7 6/18/2013 6/21/2013 9 43 15 29
06/04/2013 235846  James Sears/Megan Plant Fund Requested False False False False 42
Etue
06/06/2013 235983  Ashley Flintoff Submitted for project number only False False False False Flintoff 6/18/2013 9 40
06/11/2013 236128 James Sears/Megan Plant Fund Requested False False False False 37
Etue
06/24/2013 236564  Steven Pecic / James False False False False 28
Sears
06/28/2013 236758 Megan Etue Submitted for project number only False False False False 24
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07/01/2013 236817  Juri Gelovani Project Estimate has been completed False True False True Flintoff Miller-Swift 7/2/2013 2 7/3/2013 7/5/2013 4 7/5/2013 5 7/17/2013 7/30/2013 18 23 22 2
07/12/2013 237200 Deb Brazen Submitted for project number only False False False False 14
Total: 54 No Catagory: 32
JDITotal: O
Estimate Total: O
Planning Total: 22
Lump Sum Total: O
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