
Design & Construction Services Estimate Backlog as of 8/31/2013
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7/30/2013 237867 Mary Wood Estimate development is in progress False True False False Miller-Swift 8/8/2013 8 8/13/2013 24

8/14/2013 238579 Chris Gottschling Project request is in queue for an Estimate False True False False Miller-Swift Crist 8/15/2013 2 13

8/20/2013 238891 Lindsey Nico Project request is in queue for an Estimate False True False False Miller-Swift Crist 8/22/2013 3 9

Total: 3

JDI Total: 0

Estimate Total: 3

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

1-10 workdays: 1

11-20 workdays: 1

21-30 workdays to: 1

31-60 workdays: 0

61-90 workdays: 0

 91+ workdays: 0
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