ALL Design & Construction Services (Accepted and Rejected) Capital Project Requests From 5/1/16 to 5/31/16
Req Date Request # Requestor Status Move Just Est Lump Plan Planner Hrs Estimator Hrs PM Hrs In Req to Being Plan PlanQueto InEst Req to Being Est to EstQue Age Timeto Waiting
Dolt Rea Sum Req Plan PlanQue Planned Complet PlanComp Queue EstQue Estimate Custome to Cust Customer for Cust

05/02/2016 283693 Beth Madigan Cancelled False False False False False 22
05/02/2016 283692 Beth Madigan Cancelled False False False False False 22
05/02/2016 283647 Allison Gherardini PM assigned to investigate project needs True True False False False Crist 22
05/02/2016 283690 Beth Madigan Cancelled False False False False False 22
05/02/2016 283683 Sheryl MacGillis Project request is in active Planning False False True False True Flintoff Brazen 5/2/2016 1 5/4/2016 22
05/03/2016 283757 Shelley Clifton Project request is in queue for Planning False False True False True Padilla Brazen 5/9/2016 5 21
05/03/2016 283758 Juanitta Hill Project request is in active Planning False False True False True Padillade Brazen 5/17/2016 11 21

Hernandez
05/03/2016 283735 Daisy Wright Validating account expenditure authorization False True False False False 5/5/2016 21 3 19
05/04/2016 283791 Arthurine Turner PM assigned to investigate project needs True True False False False Crist 5/10/2016 20 5 16
05/05/2016 283854 Beth Madigan PM assigned to investigate project needs False True False False False Moore 5/19/2016 19 11 9
05/06/2016 283872 Dawn Yargeau PM assigned to investigate project needs False True False False False SiKora 5/9/2016 18 2 17
05/09/2016 283940 Ferna Childs PM assigned to investigate project needs True True False False False Crist 5/9/2016 17 1 17
05/09/2016 283958 Derek Donnellon PM assigned to investigate project needs True True False False False Crist 5/10/2016 17 2 16
05/10/2016 283973 L. Bott Project request is in queue for an Estimate False False True False True Padillade 2 Brazen 5/13/2016 4 5/16/2016 5/27/2016 11 5/27/2016 14 16

Hernandez
05/11/2016 284039 Joshua Hill-Barnes PM assigned to investigate project needs False True False False False SiKora 5/13/2016 15 3 13
05/13/2016 284170 Derek Donnellon Cancelled False False False False True Padillade 5/17/2016 3 13

Hernandez
05/16/2016 284234 Min Jian Huang Cancelled False True False False False 5/26/2016 12 9 4
05/18/2016 284332 Brian Burton Jr. Validating account expenditure authorization False True False False False 5/24/2016 10 5 6
05/18/2016 284323 Ron Spalding Project Estimate has been completed False False True False True Flintoff 6 Brazen 5 5/18/2016 1 5/18/2016 5/19/2016 2 5/19/2016 2 5/20/2016 5/27/2016 10 8 3
05/18/2016 284359 R Gagnier Cancelled False False True False True Albaari Brazen 5/24/2016 5 10
05/18/2016 284354 Andrew Murrell Project request is in queue for an Estimate False False True False True Azar 1 Brazen 5/23/2016 4 5/23/2016 5/31/2016 7 5/31/2016 10 10
05/24/2016 284621 Jacqueline Baldyga Project request is in queue for an Estimate False False True False False Brazen 5/26/2016 3 6
05/24/2016 284604 Alan Sebastian Estimate development is in progress False False True False False Brazen 5/24/2016 1 5/26/2016 6
05/24/2016 284622 Jacqueline Baldyga Project request is in queue for an Estimate False False True False False Brazen 5/26/2016 3 6
05/24/2016 284626 G. Tilson Cancelled False False False False False 6
05/24/2016 284611 Jolin Yamin Validating account expenditure authorization False True False False False 5/24/2016 6 1 6
05/24/2016 284619 Patrick Erne Validating account expenditure authorization True True False False False 5/24/2016 6 1 6
05/24/2016 284605 Alan Sebastian Estimate development is in progress False False  True False False Brazen 5/24/2016 1 6
05/24/2016 284607 Alan Sebastian Estimate development is in progress False False  True False False Brazen 5/24/2016 1 6
05/25/2016 284683 David Barnett Project request is in active Planning False False True False True Padillade Brazen 5/26/2016 2 5

Hernandez
05/25/2016 284679 Robert Gagnier PM assigned to investigate project needs True True False False False Crist 5/26/2016 5 2 4
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05/25/2016 284663 James Peters Project request is in active Planning False False True False True Albaari Brazen 5/26/2016 2 5/31/2016
Total: 32 No Catagory: 4 Planner Hours: 9
DI Total: 13 Move Only: 6 Estimator Hours: 5
Estimate Total: 5 PM Hours:
Planning Total: 10
Lump SumTotal: O

Wednesday, June 01, 2016

Page 2 of 2



