Execution of Change Orders from: 04/01/2015

I. R. Approved C.0.
PM Project # Description Final Signature Approved KPI
771940 003 - 245182  Jacobs Physics Electrical Reliability Upgrades
RJ Electrical Reliability Upgrade Bid Pack 1,2,3 $1,279,335.00
Bid Pack 1
COR#: 2 P0709568 -
2 $12,750.72 Field Condition 3/6/2015 4/3/2015 28

Total Change Orders: 1

Average Days: 28
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