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11/12/2015 276392 Daisy Wright PM assigned to investigate project 
needs

False True False True Flintoff Brazen SiKora 11/12/2015 1 11/17/2015 1/6/2016 40 1/6/2016 40 1/7/2015 1/7/2016 2 57 41 17MCP

12/1/2015 277190 David Wissbrun Project Estimate has been completed False True False True Flintoff Brazen 12/2/2015 2 12/2/2015 1/4/2016 24 1/4/2016 25 1/8/2016 1/11/2016 6 44 30 15MCP

12/7/2015 277431 Robert Gagnier Project Estimate has been completed False True False True Albaari Brazen 12/9/2015 3 12/10/2015 1/4/2016 19 1/4/2016 21 1/6/2016 1/7/2016 4 40 24 17PFA

12/8/2015 277507 Christa Raju Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 12/9/2015 2 12/14/2015 12/15/2015 5 12/16/2015 7 12/22/2015 1/7/2016 17 39 23 17PFA

12/17/2015 277880 Sha'Ron Williams PM assigned to investigate project 
needs

True False False False Crist 1/14/2016 32 21 12MCP

12/17/2015 277903 Christa Azar for Sharon 
Milberger

Project Estimate has been completed False True False True Azar Brazen 12/17/2015 1 12/17/2015 1/22/2016 27 1/22/2016 27 1/25/2016 1/26/2016 3 32 29 4MCP

1/4/2016 278242 Lynnetta Smith Project Estimate has been completed False True False True Rooks Brazen 1/4/2016 1 1/4/2016 1/6/2016 3 1/6/2016 3 1/8/2016 1/22/2016 13 20 15 6PFA

1/6/2016 278411 Angela Childrey PM assigned to investigate project 
needs

False True False True Flintoff Brazen SiKora 1/7/2016 2 1/7/2016 1/13/2016 5 1/13/2016 6 1/19/2016 1/19/2016 5 18 10 9MCP

1/7/2016 278466 Mark Gibbons PM assigned to investigate project 
needs

True False False False Gibbons 1/7/2016 17 1 17MCP

1/7/2016 278468 Daisy Wright Project Estimate has been completed False True False True Rooks Brazen 1/7/2016 1 1/7/2016 1/15/2016 7 1/15/2016 7 1/20/2016 1/20/2016 4 17 10 8MCP

1/7/2016 278485 Gerald Tilson Project Estimate has been completed False True False True Rooks Brazen 1/8/2016 2 1/8/2016 1/21/2016 10 1/21/2016 11 1/26/2016 1/27/2016 5 17 15 3PFA

1/7/2016 278505 Karen Wilson PM assigned to investigate project 
needs

True False False False Crist 1/8/2016 17 2 16MCP

1/8/2016 278564 Daisy Wright Project Estimate has been completed False True False True Rooks Brazen 1/14/2016 5 1/15/2016 1/22/2016 7 1/22/2016 11 1/26/2016 1/26/2016 3 16 13 4MCP

1/8/2016 278583 Jon Barth Plant Fund Requested True False False False 1/14/2016 16 5 12PFA

1/8/2016 278599 Beth Madigan PM assigned to investigate project 
needs

True False False False Crist 1/14/2016 16 5 12MCP

1/12/2016 278758 Ron Spalding PM assigned to investigate project 
needs

True False False False SiKora 1/19/2016 14 6 9MCP

1/12/2016 278784 Kristina Lenn PM assigned to investigate project 
needs

True False False False Crist 1/15/2016 14 4 11MCP

1/13/2016 278873 Rose Foster PM assigned to investigate project 
needs

True False False False Crist 1/15/2016 13 3 11MCP

1/15/2016 279019 Ashley Flintoff for 
Sandra Schemske

PM assigned to investigate project 
needs

True False False False Gibbons 1/15/2016 11 1 11MCP

1/19/2016 279119 Catherine Siladi Project Estimate has been completed False True False False Brazen 1/21/2016 3 1/21/2016 1/28/2016 6 9 8 2MCP

1/19/2016 279131 Jacqueline Baldyga PM assigned to investigate project 
needs

True False False False Crist 1/19/2016 9 1 9MCP

1/19/2016 279137 Donna Carroll PM assigned to investigate project 
needs

True False False False Crist 1/20/2016 9 2 8MCP

1/19/2016 279157 Janather Mason PM assigned to investigate project 
needs

True False False False Crist 1/21/2016 9 3 7MCP

1/20/2016 279218 Robert Gagnier PM assigned to investigate project 
needs

True False False False SiKora 1/20/2016 8 1 8MCP

1/21/2016 279310 Ashley Flintoff for 
Chuck Manke

PM assigned to investigate project 
needs

True False False False Flintoff Brazen SiKora 1/21/2016 7 1 7MCP

1/26/2016 279543 Gerald Tilson Project Estimate has been completed False True False True Rooks Brazen 1/26/2016 1 1/26/2016 1/29/2016 4 1/29/2016 4 1/29/2016 1/29/2016 1 4 4 1PFA
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1/28/2016 279688 Julie Miller PM assigned to investigate project 
needs

True False False False Crist 1/28/2016 2 1 2MCP

Total: 27

JDI Total: 15

Estimate Total: 1

Planning Total: 11

Lump Sum Total: 0

No Catagory: 0
Percent of total: 92.3%

Planning Only 1-10 days: 7

11-20 days: 1

21-30 days: 2

31-60 days: 1

61-90 days: 0

 91+ days: 0

Average: 1.909 1.913.7 5.8 19 10.33 9.4

Estimating 1-10 workdays to customer: 10

11-20 workdays to customer: 2

21-30 workdays to customer: 0

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 1

Estimate with Planning Minor Projects 30 days or less: 5

Estimate with Planning Major Projects 60 days or less: 5

Estimate only Major Projects 30 days or less: 1

Total: 12Total: 11

of 1

of 6

of 5

of 1
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