ALL Design & Construction Services (Accepted and Rejected) Capital Project Requests From 9/1/2014 to 9/30/2014
Req Date Request # Requestor Status Just Est Lump Plan Planner Hrs Estimator Hrs PM Hrs In Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Rea Plan PlanQue Planned Complet PlanComp Queue EstQue Estimate Custome to Cust Customer for Cust

09/02/2014 255015 Robert Jacobs Plant Fund Requested False False False False Albaari Jacobs 21

09/03/2014 255102 Kimberly Rize Cancelled True False False False 9/4/2014 20 2 19
09/03/2014 255143 Ty Stevenson Project Estimate has been completed False True False True Rooks 4 Miller-Swift 1 9/4/2014 2 9/4/2014 9/5/2014 2 9/5/2014 3 9/9/2014 9/16/2014 8 20 10 11
09/04/2014 255205 Ewart Jarrett Project Estimate has been completed False True False False Miller-Swift 4 9/4/2014 1 9/4/2014 9/9/2014 4 19 4 16
09/04/2014 255190 David Fleig PM assigned to investigate project needs False True False False Albaari Miller-Swift 2 Sylvia Moore 9/4/2015 262 9/8/2014 9/9/2014 259 19 4 16
09/04/2014 255194 Renee Cooper PM assigned to investigate project needs True False False False SiKora 9/9/2014 19 4 16
09/05/2014 255244  Mark A. Jackson Validating account expenditure authorization True False False False 9/9/2014 18 3 16
09/05/2014 255250 Gerald Tilson Plant Fund Requested False True False True Rooks 6 Miller-Swift 4 9/9/2014 3 9/9/2014 9/15/2014 5 9/15/2014 7 9/23/2014 10/3/2014 15 18 21 4
09/05/2014 255297  Ferna Childs Estimate development is in progress False True False False Miller-Swift 10/7/2014 23 10/24/2014 18

09/08/2014 255402 Theresa Y. Hill PM assigned to investigate project needs True False False False Nathan Crist 9/9/2014 17 2 16
09/08/2014 255394  Peter Frade Project Estimate has been completed False True False False Miller-Swift 2 9/9/2014 2 9/10/2014 9/17/2014 7 17 8 10
09/08/2014 255395  Karen Wilson PM assigned to investigate project needs False True False False Miller-Swift 2 Crist 9/9/2014 2 9/10/2014 9/23/2014 11 17 12 6
09/08/2014 255407  Alan Sebastian PM assigned to investigate project needs False True False False Miller-Swift 2 obert Hoekstr 9/9/2014 2 9/10/2014 9/12/2014 4 17 5 13
09/10/2014 255528 David Barnett PM assigned to investigate project needs True False False False SiKora 9/15/2014 15 4 12
09/10/2014 255549  Gerald Tilson Plant Fund Requested False True False True Azar 1 Miller-Swift 15

09/10/2014 255519 Lisa Shrader PM assigned to investigate project needs False True False True Rooks 8 Miller-Swift 1 McVea 9/10/2014 1 9/10/2014 9/11/2014 2 9/11/2014 2 9/19/2014 9/19/2014 7 15 8 8
09/11/2014 255601 Beth Madigan Validating account expenditure authorization True False False False 9/15/2014 14 3 12
09/12/2014 255645 Janine Dunlop Project Estimate has been completed False True False True Azar 3 Miller-Swift 3 9/16/2014 3 9/26/2014 11 10/1/2014 10/8/2014 9 13 19 7
09/15/2014 255778 Tina M. Poole PM assigned to investigate project needs False False False False Brazen Sylvia Moore 9/19/2014 12 5 8
09/16/2014 255835 Delores Tennille Project request in queue for PM assignment False True False False Miller-Swift 9/16/2014 1 9/17/2014 11

09/16/2014 255839  Christa Azar for Gerry PM assigned to investigate project needs True False False False Azar SiKora 9/18/2014 11 3 9

Tilson/Andrea Gerber

09/16/2014 255811 Ferna Childs Project request is in active Planning False True False True Rooks Miller-Swift 9/16/2014 1 9/22/2014 11

09/16/2014 255815  Doris Davis PM assigned to investigate project needs True False False False Nathan Crist 9/16/2014 11 1 11
09/17/2014 255885 Rose Foster PM assigned to investigate project needs True False False False Nathan Crist 9/18/2014 10 2 9
09/17/2014 255883  Denise Bessert Project Estimate has been completed False True False True Flintoff 3 Miller-Swift 1 9/19/2014 3 9/23/2014 10/9/2014 17 10/14/2014 10/15/2014 5 10 21 12
09/17/2014 255892 Tammy Hoebecke Validating account expenditure authorization True False False False 1 9/25/2014 10 7 4
09/18/2014 255949 Amanda Cook Cancelled False False False False 9
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09/18/2014 255948 Amanda Cook Project Estimate has been completed False True False False Miller-Swift 2 9/19/2014 2 9/19/2014 9/24/2014 4 5 5
09/18/2014 255946 Mary Wood Estimate development is in progress False True False True Albaari 4 Miller-Swift 9/30/2014 9 10/1/2014 10/20/2014 15 10/20/2014 23 10/28/2014
09/18/2014 255942  Juanitta Hill Cancelled False False False False
09/19/2014 255986  Beth King PM assigned to investigate project needs True False False False Crist 9/26/2014 6 3
09/22/2014 256046 Tina M. Poole PM assigned to investigate project needs True False False False Crist 9/26/2014 5 3
09/23/2014 256129 Ferna Childs PM assigned to investigate project needs False True False False Miller-Swift 2 SiKora 9/26/2014 4 9/29/2014 9/30/2014 3 6 1
09/23/2014 256112 D Cochrane Cancelled False False False False
09/23/2014 256123  Angela Childrey Project Estimate has been completed False True False False Miller-Swift 1 9/26/2014 4 9/29/2014 9/30/2014 3 6 1
09/25/2014 256200 carol talbott PM assigned to investigate project needs True False False False SiKora 10/21/2014 19 16
09/25/2014 256211 Theresa Y. Hill PM assigned to investigate project needs True False False False Crist 9/30/2014 4 1
09/25/2014 256214  Christa Azar Plant Fund Requested False False False False
09/29/2014 256328 Delores Tennille PM assigned to investigate project needs True False False False SiKora 9/30/2014 2 1
09/29/2014 256333  David Wissbrun Estimate development is in progress False True False True Flintoff 4 Brazen 9/30/2014 2 9/30/2014  10/21/2014 16 10/21/2014 17 10/29/2014
Total: 40 No Catagory: 6 Planner Hours: 33
IDITotal: 15 Estimator Hours: 28
Estimate Total: 10 PM Hours:
Planning Total:
Lump Sum Total:
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