
Execution of Change Orders from: 04/01/2015

PM Project # Description

I. R. Approved 

Final Signature KPI

C.O. 

Approved 

245182 Physics Electrical Reliability UpgradesJacobs003 -771940

$1,279,335.00Electrical Reliability Upgrade Bid Pack 1,2,3
Bid Pack 1

RJ

2 P0709568COR #: 28

Field Condition$12,750.72 3/6/2015 284/3/20152

Average Days: 28

Total Change Orders: 1
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