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7/12/2012 221472 Alex Stephens Project Estimate has been completed False True False False Miller-Swift 7/18/2012 5 10/31/2012 11/8/2012 82 102 86 17

11/2/2012 227323 Krista Mitchell Project Estimate has been completed False True False False Miller-Swift 11/7/2012 4 11/14/2012 11/26/2012 14 21 17 5

11/6/2012 227515 Daisy Wright Project Estimate has been completed False True False False Miller-Swift 11/6/2012 1 11/6/2012 11/7/2012 2 19 2 18

11/13/2012 227796 J Hill Project Estimate has been completed False True False False Miller-Swift 11/13/2012 1 11/23/2012 11/23/2012 9 14 9 6

Total: 4

JDI Total: 0

Estimate Total: 4

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

Estimates to customer: 4

Estimates that took 10 workdays or less to customer: 2

Percent of total: 50.0%

Estimates that took 1-10 workdays to customer: 2

11-20 workdays to customer: 1

21-30 workdays to customer: 0

31-60 workdays to customer: 0

61-90 workdays to customer: 1

 91+ workdays to customer: 0

Average days to customer: 29
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