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6/25/2012 220957 Jeff Block Project request is in active Planning False True False True Rooks 7/18/2012 23 493

2/14/2013 231281 Beth Madigan Submitted for project number only False True False True Rooks Miller-Swift 2/15/2013 1 2/15/2013 259

4/10/2013 233282 Gerald Tilson Project on hold per direction of customer False True False True Flintoff/ 
McVea

4/17/2013 7 4/19/2013 204

6/26/2013 236664 Alan Bartlett Project request is in active Planning False True False True Rooks Miller-Swift 7/3/2013 7 7/16/2013 127

9/16/2013 240493 Daisy Wright Project request is in active Planning False True False True Flintoff Miller-Swift 9/30/2013 14 10/1/2013 45

10/3/2013 241273 Karen M. Wilson-
Hedrick

Project request is in queue for an Estimate False True False True Flintoff Miller-Swift Gibbons 10/4/2013 1 10/4/2013 10/22/2013 18 10/22/2013 19 28

Planning Backlog: 6
Estimates that took 1-10 workdays to customer: 0

11-20 workdays to customer: 0

21-30 workdays to customer: 1

31-60 workdays to customer: 1

61-90 workdays to customer: 0

 91+ workdays to customer: 4
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