
PTS Measurables – Sub Completion, Petition to Close, PFA Closure from 07/01/2014 07/31/2014through

PM Balance
Substantially

 Complete

Petition to 

Close

Petition

 Age BudgetEncumbered
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AuxiliaryPFA CriticalProject Title
PFA 

Age

Substantial 

to PFA Active

Plant Fund Closed

Jacobs038 Music                    $2,631.0912/17/2013 7/15/2014 210 $57,900.00$55,268.917/25/2014 False771834 FalseSchaver First Floor Corridor Lighting Replacement 10 220231361- False

Davis062 AAB                      $50,351.7711/21/2013 7/9/2014 230 $418,800.00$368,448.237/25/2014 False771879 FalseAAB Development Renovation 16 246232140- False

Milstein079 Wayne State Stadium      $48,136.816/20/2013 7/2/2014 377 $295,500.00$247,363.197/25/2014 False771743 FalseStadium Guardrail Replacement - Structural Repair Study 23 400218652- False

Petition to Close

AlSaidy038 Music                    ($175.19)12/24/2013 7/14/2014 202 $491,437.00$491,612.19 False771690 FalseSchaver Music Building Art and Art History Relocation210433- True

Construction Complete

Milstein079 Wayne State Stadium      $7,171.007/14/2014 $110,000.00$102,829.00 False771924 TrueStadium Structural Stabilization241292- True

Substantially Complete

Kamalia045 PS #5                    $9,510.017/21/2014 $70,000.00$60,489.99 True771922 TrueParking Structure 5 - Deffered Maintenance & Improvements 2014243087- True

Jacobs050 Shapero Hall             $22,361.207/25/2014 $262,000.00$239,638.80 False771886 TrueShapero Lecture Room 100 Upgrades239638- True

SiKora050 Shapero Hall             7/30/2014 False240308 FalseShapero Hall Substandard Cabling Project240308- True

Jacobs066 5435 Woodward            $43,014.697/17/2014 $250,000.00$206,985.31 False771841 False5435 Woodward - Masonry Façade Stabilization227885- True

Alhyari193 Computing Services       $10,000.007/7/2014 $250,000.00$240,000.00 False771820 TrueComputing Service Center HVAC221108- True

Jacobs498 PS #3                    $11,500.007/25/2014 $115,000.00$103,500.00 True771921 TrueParking Structure 3 - Maintenance & Improvements 2014243088- True

Under Construction

Gibbons080 Matthaei                 $7,965.007/8/2014 $235,000.00$227,035.00 False771877 TrueMatthaei Fire Alarm System Replacement238026- True

Milstein612 Scott Hall               $189,274.187/25/2014 $1,250,000.00$1,060,725.82 False771638 TrueScott Hall: Fire Alarm Replacement194665- True

Study

Edwards999 Campus                   ($19,600.14)7/18/2014 $200,000.00$219,600.14 False771906 TrueFreezer Protection Devices242179- True

"Plant Fund Closed" projects from 07/01/2014

Less than or equal to 30 days: 3

Average age: 16.33

through 307/31/2014

Less than or equal to 150 days: 0

Average age: 202

"Over all process" from 07/01/2014

Less than or equal to 180 days: 0

Average age: 288.7

through 307/31/2014"Petition to Close" projects from 07/01/2014 through 107/31/2014

(Substantially Complete - Petition-to-close) (Petition - PFA Closed) (Substantially Complete - PFA Closed)
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