Design & Construction Services Planning Estimate Backlog as of 11/30/2013

Req Date Request # Requestor Status Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust

2/27/2013 231797 Rajeev Sadasivan Submitted for project number only False True False True Brazen 2/27/2013 0 3/1/2013 276

8/26/2013 239307 Sandra Schemske Project request is in active Planning False True False True Azar Miller-Swift 9/3/2013 8 9/3/2013 96

8/30/2013 239643  Gerry Tilson Project request is in active Planning False True False True Padillade Miller-Swift 8/30/2013 0 9/3/2013 92
Hernandez

9/3/2013 239783  Daisy Wright Project request is in active Planning False True False True Rooks Miller-Swift 9/10/2013 7 9/10/2013 10/15/2013 35 88

10/29/2013 242362  Phil Gilchrist Project request is in active Planning False True False True Flintoff Miller-Swift 11/5/2013 7 11/11/2013 32

10/31/2013 242473  Stuart May Project request is in queue for Planning False True False True Padillade Miller-Swift 11/5/2013 5 30
Hernandez

10/31/2013 242474  Stuart May Project request is in queue for Planning False True False True Padillade  Miller-Swift 11/5/2013 5 30
Hernandez

11/5/2013 242674 Rose Foster Project request is in active Planning False True False True Rooks 11/5/2013 0 11/5/2013 25

11/6/2013 242691  Artie Turner Project request is in queue for an Estimate False True False True Padillade Miller-Swift 11/8/2013 2 11/12/2013 11/26/2013 18 11/26/2013 20 24
Hernandez

11/8/2013 242834  Beth Madigan Project request is in queue for an Estimate False True False True Rooks Miller-Swift 11/12/2013 4 11/14/2013 11/19/2013 7 11/19/2013 11 22

11/8/2013 242835 Beth Madigan Project request is in queue for an Estimate False True False True Rooks Miller-Swift 11/12/2013 4 11/14/2013 11/19/2013 7 11/19/2013 11 22

11/12/2013 242934 Beth Myers Project request is in queue for Planning False True False True Padillade  Miller-Swift 11/13/2013 1 18
Hernandez

11/13/2013 243013 Rose Foster Project request is in active Planning False True False True Rooks Miller-Swift 11/13/2013 0 11/13/2013 17

11/15/2013 243129  Sharon Progar Project request is in queue for Planning False True False True Rooks 11/18/2013 3 15

11/19/2013 243171 Leo A. Tomaszewski Project request is in queue for Planning False True False True Padillade Miller-Swift 11/20/2013 1 11
Hernandez

11/19/2013 243210 Christy Nolan Project on hold per direction of customer False True False True Rooks Miller-Swift 11/20/2013 1 11/21/2013 11

11/19/2013 243217 Antonio Yancey Project request is in queue for Planning False True False True Rooks Miller-Swift 11/20/2013 1 11

11/20/2013 243274  Lisa Seymour Project request is in active Planning False True False True Rooks Miller-Swift 11/20/2013 0 11/21/2013 10

Planning Backlog: 18
Estimates that took 1-10 workdays to customer:

11-20 workdays to customer:

31-60 workdays to customer:

1
6
21-30 workdays to customer: 6
1
61-90 workdays to customer: 1

3

91+ workdays to customer:
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