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Just Est Lump Plan InPlan  reqto Being Plan Plan que INnEst reqto Being Estto Waiting  Rejected Accepted Time to
Status Dolt Req Sum Req Req Date Queue Planne Complete  to plan Queue est Estimat Custom Age Est Time for Cust Custome
MCP
Brazen
288778  Project Estimate has been completed False True False False 8/25/2016 8/26/2016 2 8/30/2016  8/30/2016 5 3 2 4
SiKora
287281 PM assigned to investigate project needs False True False False 7/26/2016 712712016 2 8/1/2016 8/2/2016 27 5 22 8/29/2016 6
Albaari
Brazen
287289  Project Estimate has been completed False True False True 7/26/2016 712712016 7/29/2016 8/1/2016 4 8/2/2016 6 8/2/2016 8/2/2016 27 1 22 6
285886  Project Estimate has been completed False True False True 6/22/2016 6/24/2016 6/29/2016  7/25/2016 22 7/25/2016 24 7/25/2016  8/1/2016 51 6 23 29
Azar
Brazen
287410 Project Estimate has been completed False True False True 7/28/2016 8/2/2016 8/5/2016 8/12/2016 9 8/12/2016 12 8/24/2016  8/24/2016 25 9 6 20
Flintoff
Brazen
288006  Project Estimate has been completed False True False True 8/12/2016 8/15/2016 8/23/2016  8/24/2016 8 8/24/2016 9 8/26/2016  8/26/2016 14 3 4 11
287107  Project Estimate has been completed False True False True 7122/2016 7/25/2016 8/2/2016 8/10/2016 13 8/10/2016 14 8/12/2016  8/12/2016 29 3 14 16
286603  Cancelled False True False True 7/11/2016 7/12/2016 7/13/2016  8/1/2016 15 8/1/2016 16 8/1/2016 8/1/2016 38 1 23 8/16/2016 16
Padilla de Hernandez
Brazen
287207 Cancelled False True False True 7125/2016 7/25/2016 7/25/2016  8/4/2016 9 8/4/2016 9 8/4/2016 8/4/2016 28 1 20 8/26/2016 9
PFA
Flintoff
Brazen
286547  Project Estimate has been completed False True False True 7/8/2016 7/8/2016 7/11/2016 8/8/2016 22 8/8/2016 22 8/9/2016 8/9/2016 39 2 17 23
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