D&CS Request Analysis

11/1/15

through 11/30/15

Just Est Lump Plan InPlan  reqgto Being Plan Plan que INnEst reqto Being Estto
Status Dolt Req Sum Req Req Date Queue plan Planne Complete  to plan Queue est Estimat Custom
MCP
Brazen
Crist
275194  Project Estimate has been completed False True False False 10/20/2015 11/6/2015 14 11/9/2015 11/10/20:
Albaari
Brazen
275867  Project Estimate has been completed False True False True 11/2/2015 11/2/2015 1 11/4/2015 11/12/2015 9 11/12/2015 9 11/12/2015 11/12/20:
275283  Project Estimate has been completed False True False True  10/21/2015 10/22/2015 2  10/23/2015 10/29/2015 6 10/29/2015 7 11/10/2015 11/10/20:
Flintoff
Brazen
276642  Project Estimate has been completed False True False True 11/17/2015 11/17/2015 1  11/17/2015 11/17/2015 1 11/17/2015 1 11/24/2015 11/24/20:
SiKora
275216  PM assigned to investigate project needs False True False True  10/20/2015 10/22/2015 3  10/23/2015 11/3/2015 9 11/3/2015 11 11/9/2015  11/9/201
Padilla de Hernandez
Brazen
276196  Project Estimate has been completed False True False True 11/9/2015 11/9/2015 1  11/10/2015 11/13/2015 5 11/13/2015 5 11/18/2015 11/18/20:
275802  Project Estimate has been completed False True False True  10/30/2015  11/2/2015 2 11/2/2015 11/10/2015 7 11/10/2015 8 11/12/2015 11/12/20:
Moore
275882 PM assigned to investigate project needs False True False True 11/2/2015 11/2/2015 1 11/3/2015 11/12/2015 9 11/13/2015 10 11/17/2015 11/17/20:
Rooks
Brazen
276270 Cancelled False True False True 11/10/2015 11/10/2015 1  11/11/2015 11/13/2015 4 11/13/2015 4  11/17/2015 11/17/20:
275541  Project Estimate has been completed False True False True  10/27/2015 10/28/2015 2  10/28/2015 10/28/2015 1 10/28/2015 2 11/4/2015  11/5/201
PFA
Albaari
Brazen
274514  Plant Fund Requested False True False True 10/7/2015  10/12/2015 4  10/12/2015 10/23/2015 10 11/4/2015 21 11/6/2015 11/11/20:

Padilla de Hernandez

Brazen

Tuesday, December 01, 2015



as of

11/30/15

est Waiting  Rejected Accepted Time to
que to Age Est Time for Cust Custome

15 3 30 3 15 16
15 1 21 1 13 9
15 9 29 9 15 15
15 6 10 6 5 6
5 5 30 5 16 11/17/2015 15
15 4 16 4 9 8
15 3 22 3 13 10
15 3 21 3 10 11/20/2015 12
15 3 15 3 10 6
5 7 25 7 18 8
15 6 39 6 14 26
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Just

Est Lump Plan

InPlan  reqto Being Plan Plan que INEst reqto Being Estto
Status Dolt Req Sum Req Req Date Queue plan Planne Complete  to plan Queue est Estimat Custom
274925  Project Estimate has been completed False True False True  10/15/2015 10/22/2015 6  10/23/2015 11/3/2015 9 11/3/2015 14 11/9/2015  11/9/201
Rooks
Brazen
276967  Project Estimate has been completed False True False True  11/24/2015 11/24/2015 1  11/24/2015 11/24/2015 1 11/24/2015 11/24/20:
276389  Project Estimate has been completed False True False True 11/12/2015 11/12/2015 1  11/12/2015 11/12/2015 1
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11/12/2015 1 11/13/2015 11/16/20:



est Waiting  Rejected Accepted Time to
queto Age Est Time for Cust

Custome
5 5 33 5 16 18
15 1 5 1 5 1
15 3 13 3 11 3
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