
ALL Design & Construction Services (Accepted and Rejected) Capital Project Requests From 3/1/2014 to 3/31/2014
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03/03/2014 247523 Erinn Rooks Plant Fund Requested False False False False 21

03/04/2014 247545 Becky Dennis PM assigned to investigate project needs True False False False Moore 20

03/04/2014 247576 William Grever PM assigned to investigate project needs False True False False Miller-Swift Crist 3/11/2014 6 3/11/2014 3/13/2014 3 20 8 131

03/04/2014 247540 Erinn Rooks Plant Fund Requested False False False False 20

03/04/2014 247541 Angela Childrey Cancelled False True False True Albaari Miller-Swift 3/5/2014 2 3/7/2014 4/14/2014 29 20

03/05/2014 247613 Brian Shields Cancelled True False False False 19

03/05/2014 247644 Kimberly Rize Cancelled False False False False 19

03/05/2014 247633 Jule Wallis Cancelled False True False True Padilla de 
Hernandez

Miller-Swift 3/5/2014 1 3/7/2014 3/11/2014 5 3/11/2014 5 3/19/2014 3/19/2014 7 19 11 93 2

03/05/2014 247637 Deb Brazen Plant Fund Requested False False False False 19

03/05/2014 247643 Angela Childrey Cancelled False True False False Miller-Swift Gibbons 3/6/2014 2 19

03/05/2014 247622 Jule Wallis Cancelled False True False True Padilla de 
Hernandez

Miller-Swift 3/17/2014 9 19

03/06/2014 247673 Donna Carroll PM assigned to investigate project needs True False False False moore 18

03/06/2014 247666 Rose Foster PM assigned to investigate project needs True False False False Moore 18

03/06/2014 247671 Ken Doherty PM assigned to investigate project needs False True False True Albaari Miller-Swift Moore 3/6/2014 1 3/7/2014 3/20/2014 11 3/31/2014 3/31/2014 8 18 18 14 1

03/06/2014 247678 Jill Pruitt PM assigned to investigate project needs True False False False 18

03/07/2014 247726 Beth Madigan Cancelled False True False True Rooks Miller-Swift 3/10/2014 2 3/11/2014 3/13/2014 4 3/13/2014 5 3/23/2014 3/28/2014 12 17 16 23 1

03/07/2014 247725 Beth Madigan PM assigned to investigate project needs False True False False Miller-Swift Moore 3/10/2014 2 3/13/2014 3/14/2014 5 17 6 121

03/10/2014 247759 Benjamin Phillips PM assigned to investigate project needs True False False False Moore 16

03/11/2014 247809 Angela Childrey PM assigned to investigate project needs True False False False Miller-Swift Crist 3/14/2014 4 15

03/12/2014 247867 Gerald Tilson Plant Fund Requested False True False True Rooks 3/14/2014 3 3/20/2014 14

03/12/2014 247851 Leo A. Tomaszewski Plant Fund Requested False True False True Padilla de 
Hernandez

Brazen 3/12/2014 1 3/13/2014 4/30/2014 36 5/1/2014 37 5/7/2014 5/29/2014 21 14 57 4410 2

03/13/2014 247908 Kimberly Elms Cancelled True False False False 13

03/13/2014 247918 Anne Clayton Cancelled False True False False Miller-Swift Crist 3/25/2014 9 13

03/14/2014 247941 Christine Huang PM assigned to investigate project needs False True False False Miller-Swift SiKora 4/24/2014 30 5/7/2014 5/21/2014 20 12 49 381

03/14/2014 247932 Beth King PM assigned to investigate project needs True False False False Miller-Swift gibbons 3/14/2014 1 12

03/14/2014 247931 Omar Alhyari Plant Fund Requested False False False False 12

03/18/2014 248096 Christa Azar Plant Fund Requested False False False False 10
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03/19/2014 248115 Ben Phillips PM assigned to investigate project needs True False False False Miller-Swift SiKora 3/20/2014 2 3/23/2014 9

03/19/2014 248112 David Wissbrun PM assigned to investigate project needs True False False False mcvea 9

03/19/2014 248114 David Wissbrun Cancelled False True False True Flintoff Miller-Swift 3/20/2014 2 3/20/2014 3/25/2014 4 3/25/2014 5 3/26/2014 3/31/2014 5 9 9 11 1

03/19/2014 248124 Karen Wilson-Hedrick Plant Fund Requested False False False False 9

03/20/2014 248187 John Strate Project request in queue for PM assignment False True False False Miller-Swift 3/24/2014 3 3/25/2014 3/27/2014 4 8 6 31

03/21/2014 248218 D Cochrane/R Sokol Cancelled False True False True Rooks Miller-Swift 3/24/2014 2 3/25/2014 3/28/2014 5 3/28/2014 6 4/3/2014 4/22/2014 18 7 23 174 1

03/21/2014 248225 Karen M. Wilson-Hedrick Cancelled False False False False 7

03/21/2014 248231 Karen M. Wilson-Hedrick PM assigned to investigate project needs False True False False Miller-Swift Crist 3/24/2014 2 3/26/2014 3/24/2014 1 7 2 61 2

03/21/2014 248206 Nada McIntyre PM assigned to investigate project needs True False False False Crist 3/24/2014 2 3/25/2014 2 7 3 5

03/21/2014 248227 D Cochrane/W Grever/A 
Jerome

PM assigned to investigate project needs True False False False Miller-Swift SiKora 3/24/2014 2 3/25/2014 7

03/24/2014 248261 Jeff Bumpus PM assigned to investigate project needs True False False False Crist 3/24/2014 6 1 6

03/24/2014 248274 Ryan Carlson Project Estimate has been completed False True False True Albaari Brazen 3/24/2014 1 3/25/2014 6/23/2014 66 6/23/2014 66 6/27/2014 9/19/2014 65 6 130 125

03/24/2014 248282 Deb Ashcraft Cancelled False False False False 6

03/24/2014 248286 Ewart Jarrett Project request in queue for PM assignment False True False False Miller-Swift 4/7/2014 11 4/10/2014 4/23/2014 13 6 23 182

03/24/2014 248285 Lisa Seymour Plant Fund Requested False True False True Rooks Miller-Swift 3/24/2014 1 3/25/2014 6

03/24/2014 248267 Margo Bowman Plant Fund Requested False True False True Brazen Brazen 3/24/2014 1 3/24/2014 3/24/2014 1 3/24/2014 1 3/24/2014 3/24/2014 1 6 1 6

03/24/2014 248281 Deb Ashcraft PM assigned to investigate project needs True False False False Crist 3/24/2014 6 1 6

03/26/2014 248386 Theresa Hill PM assigned to investigate project needs True False False False 3/31/2014 4 4 1

03/26/2014 248377 Janine Dunlop PM assigned to investigate project needs True False False False Moore 3/31/2014 4 4 1

03/27/2014 248410 Beth Madigan PM assigned to investigate project needs True False False False Moore 3/31/2014 3 3 1

03/27/2014 248416 Bob Ostrowski Cancelled False True False True Rooks Miller-Swift 3/31/2014 3 3/31/2014 3

03/27/2014 248428 Ashley Flintoff for Jean 
Andruski

Plant Fund Requested False True False True Flintoff Brazen 3/31/2014 3 4/1/2014 4/4/2014 5 4/4/2014 7 4/7/2014 4/8/2014 3 3 9 7

03/27/2014 248430 Gerald Tilson PM assigned to investigate project needs False True False False Miller-Swift Crist 3/31/2014 3 4/3/2014 4/10/2014 9 3 11 91

03/28/2014 248469 Donna Wells False False False False 2

03/28/2014 248467 Donna Wells False False False False 2

03/28/2014 248453 David Fleig PM assigned to investigate project needs False True False True Albaari Brazen Moore 4/12/2014 11 4/14/2014 6/10/2014 42 6/10/2014 53 6/10/2014 6/10/2014 1 2 53 521

03/28/2014 248477 Andrew Murrell PM assigned to investigate project needs True False False False Crist 3/31/2014 2 4/2/2014 3 2 4 3

03/28/2014 248452 David Fleig Submitted for project number only False True False True Albaari Miller-Swift 3/31/2014 2 3/31/2014 2
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Total: 55

JDI Total: 19

Estimate Total: 9

Planning Total: 16

Lump Sum Total: 0

No Catagory: 11 Planner Hours: 25

Estimator Hours: 17

PM Hours: 2
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