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11/12/2014 258390 Larry Bott Project Estimate has been completed False True False True Flintoff Miller-Swift 11/19/2014 6 11/19/2014 12/2/2014 10 12/2/2014 15 12/12/2014 1/9/2015 29 58 43 16MCP

11/12/2014 258399 Gabriela Garfield Project Estimate has been completed False True False True Rooks Miller-Swift 11/19/2014 6 11/24/2014 12/4/2014 12 12/4/2014 17 12/19/2014 1/13/2015 29 58 45 14PFA

11/14/2014 258499 Angela Strickland Project Estimate has been completed False True False True Brazen Brazen 11/20/2014 5 11/24/2014 12/9/2014 14 12/9/2014 18 1/9/2015 1/12/2015 25 56 42 15MCP

11/17/2014 258618 L. Bott Project Estimate has been completed False True False True Flintoff Brazen 11/19/2014 3 11/19/2014 11/26/2014 6 11/26/2014 8 12/18/2014 1/6/2015 30 55 37 19PFA

11/19/2014 258780 Karen Wilson Project Estimate has been completed False True False True Flintoff Miller-Swift 11/19/2014 1 11/21/2014 12/18/2014 22 12/18/2014 22 12/22/2014 1/26/2015 28 53 49 5MCP

12/5/2014 259441 Mary Wood Project Estimate has been completed False True False True Rooks Miller-Swift 12/9/2014 3 12/9/2014 12/16/2014 6 12/16/2014 8 12/22/2014 1/15/2015 23 41 30 12MCP

12/9/2014 259552 Deb Ashcraft Project request in queue for PM 
assignment

True False False False 1/13/2015 39 26 14MCP

12/17/2014 259832 Kathryn Wrench / Bill 
Llope

Project Estimate has been completed False True False True Flintoff Brazen 12/19/2014 3 12/22/2014 1/27/2015 28 1/27/2015 30 1/28/2015 1/28/2015 2 33 31 3PFA

1/5/2015 260123 Ben Phillips Project Estimate has been completed False True False False Miller-Swift 1/6/2015 2 1/9/2015 1/15/2015 8 20 9 12MCP

1/5/2015 260122 Ferna Childs Project Estimate has been completed False True False False Miller-Swift 1/6/2015 2 1/12/2015 1/15/2015 8 20 9 12MCP

1/6/2015 260166 LaTonia Jointer PM assigned to investigate project 
needs

True False False False Gibbons 1/9/2015 19 4 16MCP

1/7/2015 260259 Andrew Murrell Project Estimate has been completed False True False False Miller-Swift 1/7/2015 1 1/9/2015 1/16/2015 8 18 8 11MCP

1/7/2015 260261 Robert Gagnier Project Estimate has been completed False True False False Miller-Swift 1/9/2015 3 1/13/2015 1/30/2015 16 18 18 1PFA

1/7/2015 260300 Brittany Thompson-
Johnson

Validating account expenditure 
authorization

True False False False 1/9/2015 18 3 16MCP

1/9/2015 260409 Robert Gagnier PM assigned to investigate project 
needs

True False False False Sylvia 
Moore

1/12/2015 16 2 15MCP

1/12/2015 260522 Leo A. Tomaszewski Project Estimate has been completed False True False False Miller-Swift 1/12/2015 1 1/13/2015 1/16/2015 5 15 5 11MCP

1/12/2015 260573 William Grever Project Estimate has been completed False True False False Miller-Swift 1/13/2015 2 1/13/2015 1/28/2015 12 15 13 3MCP

1/14/2015 260705 Mary Wood PM assigned to investigate project 
needs

True False False False SiKora 1/20/2015 13 5 9MCP

1/14/2015 260716 Daisy Wright Project Estimate has been completed False True False False Miller-Swift Crist 1/20/2015 5 1/20/2015 1/27/2015 6 13 10 4MCP

1/15/2015 260786 Stella Bell Project Estimate has been completed False True False False Miller-Swift Crist 1/20/2015 4 1/26/2015 1/28/2015 7 12 10 3MCP

1/16/2015 260811 Kimberly Elms PM assigned to investigate project 
needs

True False False False Nathan 
Crist

1/20/2015 11 3 9MCP

1/26/2015 261258 David Barnett Project Estimate has been completed False True False False Miller-Swift Crist 1/26/2015 1 1/28/2015 1/30/2015 5 5 5 1PFA
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Total: 22

JDI Total: 6

Estimate Total: 9

Planning Total: 7

Lump Sum Total: 0

No Catagory: 0
Percent of total: 75.0%

Planning Only 1-10 days: 3

11-20 days: 2

21-30 days: 2

31-60 days: 0

61-90 days: 0

 91+ days: 0

Average: 3.857 3.914 15 28 18.5 10

Estimating 1-10 workdays to customer: 8

11-20 workdays to customer: 2

21-30 workdays to customer: 6

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 6

Estimate with Planning Minor Projects 30 days or less: 1

Estimate with Planning Major Projects 60 days or less: 3

Estimate only Major Projects 30 days or less: 2

Total: 16Total: 7

of 7

of 4

of 3

of 2
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