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08/23/2011 207517 Catherine Siladi Submitted for project number only False False False False Chappell 8/25/2011 3 8/25/2011 8/29/2011 3 441 5 437

10/24/2011 211559 Christa Azar Submitted for project number only False False False False 397

12/09/2011 213544 Tom Edwards (C. Azar) Plant Fund Requested False False False False 363

05/09/2012 219449 mcolburn Submitted for project number only False False False False 255

06/25/2012 220957 Jeff Block Project request is in active Planning False True False True Rooks 7/18/2012 18 222

10/05/2012 226030 Gerald Tilson Submitted for project number only False False False False 148

10/05/2012 226035 Gerald Tilson Submitted for project number only False False False False 148

10/05/2012 226038 Gerald Tilson Submitted for project number only False False False False 148

10/10/2012 226260 Christa Azar Plant Fund Requested False False False False 145

10/17/2012 226618 Dixon Kirkland Project Estimate has been completed False True False True Azar Miller‐Swift 10/26/2012 8 11/1/2012 11/8/2012 10 11/18/2012 23 1/11/2013 1/18/2013 45 140 68 73

10/19/2012 226712 Fred Florkowski Project Estimate has been completed False True False True Rooks Miller‐Swift 10/19/2012 1 11/8/2012 15 11/8/2012 15 1/9/2013 1/31/2013 61 138 75 64

10/23/2012 226900 Renee Cooper Project Estimate has been completed False True False True Maier Miller‐Swift 10/24/2012 2 10/25/2012 11/19/2012 19 11/19/2012 20 11/29/2012 11/30/2012 10 136 29 108

10/30/2012 227192 Clinton Guethlein Project Estimate has been completed False True False True Rooks Miller‐Swift 10/31/2012 2 10/31/2012 2/14/2013 77 2/14/2013 78 4/9/2013 4/17/2013 45 131 122 10

10/31/2012 227223 Christa Azar Plant Fund Requested False False False False 130

11/09/2012 227654 Ken Smith Project Estimate has been completed False True False True Brazen 11/9/2012 1 11/9/2012 12/12/2012 12/21/2012 123 31 93

11/14/2012 227871 Lisa Seymour Request in queue for Closing False True False True Rooks Miller‐Swift 11/16/2012 3 11/16/2012 11/30/2012 11 11/30/2012 13 1/2/2013 1/18/2013 36 120 48 73

11/14/2012 227884 Christa Azar Plant Fund Requested False False False False 120

11/16/2012 227997 Karen M. Wilson Project Estimate has been completed False True False True Maier/Braze
n

Miller‐Swift 11/20/2012 3 1/31/2013 55 1/31/2013 2/5/2013 4 118 58 61

11/21/2012 228117 Elizabeth Roggenbuck Project Estimate has been completed False True False True Brazen/Roo
ks

Miller‐Swift 11/27/2012 5 11/27/2012 1/25/2013 44 1/25/2013 48 3/14/2013 3/22/2012 222 115 175 289

11/27/2012 228246 carol talbott Project Estimate has been completed False True False True Maier Miller‐Swift 11/27/2012 1 11/29/2012 12/20/2012 18 12/20/2012 18 2/19/2013 2/25/2013 48 111 65 47

11/27/2012 228258 Stuart May Plant Fund Requested False True False True Rooks/ 
Padilla

Miller‐Swift 12/4/2012 6 12/18/2012 1/24/2013 38 1/24/2013 43 3/11/2013 3/12/2013 34 111 76 36

11/28/2012 228356 L. Bott Project Estimate has been completed False True False True Maier Miller‐Swift 12/4/2012 5 12/6/2012 1/17/2013 33 1/17/2013 37 2/20/2013 3/6/2013 35 110 71 40

12/04/2012 228571 Robert Jacobs Plant Fund Requested False False False False 106

12/05/2012 228630 Karen M. Wilson‐
Hedrick

Request in queue for Closing False True False True Maier Miller‐Swift 12/7/2012 3 12/10/2012 12/14/2012 6 12/14/2012 8 12/21/2012 12/21/2012 6 105 13 93

12/19/2012 229160 Mary Wood Project Estimate has been completed False True False True Brazen Miller‐Swift 12/21/2012 3 2/13/2013 3/1/2013 4/17/2013 95 86 10

01/07/2013 229556 Lee Carter Plant Fund Requested False False False False 82

01/14/2013 229878 Ahmad Hamawi Plant Fund Requested False False False False 77
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01/14/2013 229883 James M. Kopacz Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller‐Swift 1/14/2013 1 1/17/2013 2/12/2013 22 2/15/2013 25 4/9/2013 4/25/2013 50 77 74 4

01/24/2013 230407 Robert Jacobs Submitted for project number only False False False False 69

02/05/2013 230916 Angela Strickland Project Estimate has been completed False True False True Rooks Miller‐Swift 2/12/2013 6 2/12/2013 2/13/2013 2 2/13/2013 7 3/6/2013 3/7/2013 17 61 23 39

02/07/2013 231027 Robert Jacobs Submitted for project number only False False False False Jacobs 59

02/13/2013 231242 Deb Brazen Plant Fund Requested False False False False 55

02/14/2013 231281 Beth Madigan Submitted for project number only False True False True Rooks Miller‐Swift 2/15/2013 2 2/15/2013 54

02/15/2013 231358 Donna Carroll Plant Fund Requested False True False True Rooks Miller‐Swift 2/19/2013 3 3/5/2013 3/15/2013 19 3/15/2013 21 3/20/2013 3/26/2013 8 53 28 26

02/21/2013 231581 Claudia Padilla de 
Hernández

Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller‐Swift 2/25/2013 3 2/25/2013 3/28/2013 24 3/28/2013 26 3/28/2013 4/2/2013 4 49 29 21

02/21/2013 231601 Robert Jacobs Submitted for project number only False False False False Jacobs 49

02/27/2013 231828 Christa Azar Project request is in active Planning False False False False Azar 45

02/27/2013 231832 RaShan Duckworth Plant Fund Requested False True False True Padilla de 
Hernandez

2/27/2013 1 2/27/2013 45

03/01/2013 231919 Daisy Wright Project request is in queue for an Estimate False True False True Rooks Miller‐Swift 3/1/2013 1 3/4/2013 4/12/2013 31 4/12/2013 31 43

03/04/2013 232016 Kelli Jurich Project request is in queue for an Estimate False True False True Rooks Miller‐Swift 3/12/2013 7 3/13/2013 4/22/2013 30 4/22/2013 36 42

03/07/2013 232140 Christine Hansen Submitted for project number only False False False False Rooks 39

03/08/2013 232188 Dawn Cochrane Project Estimate has been completed False True False True Flintoff Miller‐Swift 3/12/2013 3 3/13/2013 3/29/2013 14 3/29/2013 16 4/10/2013 4/12/2013 11 38 26 13

03/13/2013 232338 Christa Azar Submitted for project number only False False False False 35

03/14/2013 232358 Mike Colburn Plant Fund Requested False False False False 34

03/19/2013 232485 Tom Edwards Submitted for project number only False False False False 31

03/22/2013 232621 Christa Azar for Claudia 
Padilla

Plant Fund Requested False False False False 28

03/22/2013 232622 Christa Azar Submitted for project number only False False False False 28

04/02/2013 233001 Mary Wood Project request is in queue for Planning False True False True Padilla de 
Hernandez

4/24/2013 17 21

04/05/2013 233125 Ashley Flintoff Project Estimate has been completed False True False True Flintoff Miller‐Swift 4/5/2013 1 4/5/2013 4/17/2013 9 4/17/2013 9 4/17/2013 4/23/2013 5 18 13 6

04/05/2013 233126 Ashley Flintoff Project Estimate has been completed False True False True Flintoff Brazen/ Pecic 4/5/2013 1 4/5/2013 4/22/2013 12 4/22/2013 12 4/23/2013 4/25/2013 4 18 15 4

04/09/2013 233227 Stuart May Project request is in active Planning False True False True Padilla de 
Hernandez

4/17/2013 7 4/19/2013 16

04/10/2013 233282 Gerald Tilson Project request is in active Planning False True False True Flintoff/ 
McVea

4/17/2013 6 4/19/2013 15

04/16/2013 233470 Karen M. Wilson‐
Hedrick

Project request is in queue for an Estimate False True False True Rooks Miller‐Swift 4/17/2013 2 4/17/2013 4/23/2013 5 4/23/2013 6 11

04/19/2013 233656 Deb Brazen Project Estimate has been completed False True False False Brazen 4/19/2013 1 4/19/2013 4/22/2013 2 4/22/2013 2 4/23/2013 4/23/2013 2 8 3 6
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04/22/2013 233718 Karen M. Wilson‐
Hedrick

Project request is in active Planning False True False True Flintoff 4/23/2013 2 4/26/2013 7

04/22/2013 233732 Erinn Rooks Submitted for project number only False False False False 7

04/24/2013 233820 Mike Colburn Plant Fund Requested False False False False Colburn 5

Total: 57

JDI Total: 0

Estimate Total: 1

Planning Total: 30
Lump Sum Total: 0

No Catagory: 26
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