Design & Construction Services ALL Pending Major Capital Project Requests as of 1/31/2013

Req Date Request # Requestor Status Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan Plan Queto InEst Req to Being Est to EstQue Age Timeto Waiting
Dolt Rea Sum Rea Queue PlanQue Planned Complet Plan Comp Queue EstQue Estimate Custome to Cust Customer for Cust
02/07/2011 195246  Fran Ahern Plant Fund Requested False False False False 519
08/23/2011 207517 Catherine Siladi Submitted for project number only False False False False Chappell 8/25/2011 3 8/25/2011 8/29/2011 3 378 5 374
10/24/2011 211559  Christa Azar Submitted for project number only False False False False 334
12/09/2011 213544 Tom Edwards (C. Azar) Plant Fund Requested False False False False 300
02/20/2012 216209 Randy G. Paquette Plant Fund Requested False False False False 249
02/27/2012 216501 Fran Ahern Submitted for project number only False False False False 244
04/05/2012 218027 Mary Wood Plant Fund Requested False True False True Brazen/Mai Miller-Swift 4/5/2012 1 5/30/2012 8/22/2012 8/28/2012 216 104 113
er
05/09/2012 219449 mcolburn Submitted for project number only False False False False 192
06/25/2012 220957 Jeff Block Project request is in active Planning False True False True Rooks 7/18/2012 18 159
06/30/2012 221108 L. Bott Plant Fund Requested False True False True Maier 7/10/2012 7 7/16/2012 8/23/2012 154 39 116
10/04/2012 225994  Robert Jacobs Plant Fund Requested False False False False 86
10/04/2012 225996 Robert Jacobs Plant Fund Requested False False False False 86
10/05/2012 226030 Gerald Tilson Submitted for project number only False False False False 85
10/05/2012 226035 Gerald Tilson Submitted for project number only False False False False 85
10/05/2012 226038 Gerald Tilson Submitted for project number only False False False False 85
10/10/2012 226260 Christa Azar Plant Fund Requested False False False False 82
10/17/2012 226603 Rose Foster Project Estimate has been completed False True False True Maier Miller-Swift 10/17/2012 1 10/30/2012 11/6/2012 15 11/6/2012 15 11/15/2012 11/15/2012 8 77 22 56
10/17/2012 226618 Dixon Kirkland Project Estimate has been completed False True False True Azar Miller-Swift 10/26/2012 8 11/1/2012 11/8/2012 10 11/18/2012 23 1/11/2013 1/18/2013 45 77 68 10
10/19/2012 226712  Fred Florkowski Estimate development is in progress False True False True Rooks 10/19/2012 1 75
10/23/2012 226900 Renee Cooper Project Estimate has been completed False True False True Maier Miller-Swift 10/24/2012 2 10/25/2012 11/19/2012 19 11/19/2012 20 11/29/2012 11/30/2012 10 73 29 45
10/31/2012 227223  Christa Azar Plant Fund Requested False False False False 67
11/09/2012 227654  Ken Smith Project Estimate has been completed False True False True Brazen 11/9/2012 1 11/9/2012 12/12/2012 12/21/2012 60 31 30
11/14/2012 227871 Lisa Seymour Project Estimate has been completed False True False True Rooks Miller-Swift 11/16/2012 3 11/16/2012 11/30/2012 11 11/30/2012 13 1/2/2013 1/18/2013 36 57 48 10
11/14/2012 227872  Lisa Seymour Project request is in active Planning False True False True Rooks 11/16/2012 3 57
11/14/2012 227884  Christa Azar Plant Fund Requested False False False False 57
11/14/2012 227885  Christa Azar Plant Fund Requested False False False False 57
11/14/2012 227899  Angela C. Strickland Project request is in active Planning False True False True Brazen/ 11/16/2012 3 11/16/2012 57
Rooks
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11/16/2012 227997 Karen M. Wilson Project request is in active Planning False False False False 55
11/20/2012 228080 Deb Ashcraft Project Estimate has been completed False True False True Azar Miller-Swift 11/26/2012 5 11/29/2012 12/6/2012 9 12/6/2012 13 12/18/2012 12/20/2012 11 53 23 31
11/21/2012 228117 Elizabeth Roggenbuck Project request is in queue for an Estimate False True False True Brazen/Roo 11/27/2012 5 11/27/2012 52
ks
11/28/2012 228356 L. Bott Project request is in queue for an Estimate False True False True Maier 12/4/2012 5 12/6/2012 1/17/2013 33 1/17/2013 37 47
12/04/2012 228571 Robert Jacobs Plant Fund Requested False False False False 43
12/05/2012 228630 Karen M. Wilson- Project Estimate has been completed False True False True Maier Miller-Swift 12/7/2012 3 12/10/2012 12/14/2012 6 12/14/2012 8 12/21/2012 12/21/2012 6 42 13 30
Hedrick
12/11/2012 228857 Thomas Edwards Submitted for project number only False False False False 38
12/11/2012 228858 Thomas Edwards Plant Fund Requested False False False False 38
12/11/2012 228859 Thomas Edwards Plant Fund Requested False False False False 38
12/17/2012 229072 Deb Brazen Plant Fund Requested False False False False 34
01/07/2013 229556 Lee Carter Plant Fund Requested False False False False 19
01/14/2013 229878 Ahmad Hamawi Plant Fund Requested False False False False 14
01/22/2013 230255 Robert Jacobs Submitted for project number only False False False False 8
01/24/2013 230407 Robert Jacobs Submitted for project number only False False False False 6
01/25/2013 230455 Rachel Beatty Project request is in active Planning False True False True Padillade 5
Hernandez
01/29/2013 230594 Gerald Tilson Project request is in active Planning False True False True Azar 1/31/2013 3 3
Total: 43 No Catagory: 26

JDITotal: O

Estimate Total: 0

Planning Total: 17

Lump Sum Total: 0
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