Design & Construction Services Planning Estimate Backlog as of 8/31/2013

Req Date Request # Requestor Status Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
2/27/2013 231797 Rajeev Sadasivan Project request is in active Planning False True False True Brazen 2/27/2013 0 3/1/2013 185
4/12/2013 233372  Robert Gagnier Project request is in active Planning False True False True Flintoff Miller-Swift 4/17/2013 5 4/18/2013 141
4/30/2013 234136  Nancy Milstein Project request is in queue for Planning False True False True Flintoff Miller-Swift Milstein 5/1/2013 1 5/9/2013 123
5/20/2013 235160 Anna Laconis Project request is in active Planning False True False True Flintoff 5/24/2013 4 6/11/2013 103
5/20/2013 235161 L. Bott Request in queue for Closing False True False True Flintoff Miller-Swift 5/24/2013 4 5/29/2013 5/29/2013 5 103
6/5/2013 235942  Stuart May Project request is in queue for an Estimate False True False True Padillade Miller-Swift 6/12/2013 7 7/2/2013  8/26/2013 75 8/26/2013 82 87
Hernandez
6/13/2013 236225 Karen M. Wilson- Project request is in queue for Planning False True False True Flintoff Miller-Swift  Gibbons 6/18/2013 5 79
Hedrick
7/5/2013 236945  Derrick Albers Project request is in queue for an Estimate False True False True Flintoff 7/17/2013 12 7/17/2013 8/22/2013 36 8/22/2013 48 57
7/19/2013 237539  Fred Florkowski Project request is in active Planning False True False True Rooks 7/29/2013 10 7/29/2013 43
7/23/2013 237645  Phyllis Seals Project request is in queue for an Estimate False True False True Rooks Miller-Swift 8/7/2013 15 8/15/2013 8/27/2013 20 8/27/2013 35 39
7/25/2013 237727 Nancy Project request is in queue for an Estimate False True False True Rooks Miller-Swift 8/7/2013 13 8/15/2013 8/20/2013 13 8/20/2013 26 37
8/6/2013 238153  Daisy Wright Project request is in active Planning False True False True Azar Miller-Swift 8/15/2013 9 25
8/8/2013 238277  Daisy Wright Project request is in queue for Planning False True False True Rooks Miller-Swift 8/8/2013 0 23
8/8/2013 238278  Ali Tajer Project request is in queue for an Estimate False True False True Flintoff Miller-Swift 8/8/2013 0 8/13/2013 8/22/2013 14 8/22/2013 14 23
8/9/2013 238314 Jon Frederick Project request is in active Planning False True False True Flintoff Miller-Swift 8/15/2013 6 8/21/2013 22
8/12/2013 238449  Janine Dunlop Project request is in queue for an Estimate False True False True Azar Miller-Swift 8/15/2013 3 19
8/13/2013 238529  Daisy Wright Project request is in queue for an Estimate False True False True Rooks Miller-Swift 8/15/2013 2 8/15/2013 8/15/2013 0 8/15/2013 2 18
8/13/2013 238539  Alex Stephens Project request is in active Planning False True False True Brazen Miller-Swift 8/13/2013 0 8/15/2013 18
8/14/2013 238578  David Moss Project request is in queue for an Estimate False True False True Rooks Miller-Swift 8/15/2013 1 8/15/2013 8/21/2013 6 8/21/2013 7 17
8/21/2013 238955 Mary Wood Project request is in queue for an Estimate False True False True Flintoff Miller-Swift 8/23/2013 2 8/23/2013 8/30/2013 7 8/30/2013 9 10
8/21/2013 238956  Karen M. Wilson- Project request is in active Planning False True False True Flintoff Miller-Swift 8/23/2013 2 8/23/2013 10
Hedrick
8/23/2013 239080 Sandra Schemske Project request is in active Planning False True False True Azar Miller-Swift 8/23/2013 0 8

Wednesday, September 04, 2013

Planning Backlog: 22
Estimates that took 1-10 workdays to customer: 3
11-20 workdays to customer:
21-30 workdays to customer:
31-60 workdays to customer:

61-90 workdays to customer:
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91+ workdays to customer:
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