Design & Construction Services Completed Estimates from 2/1/16 through 2/29/16 asof 2/29/16
Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
1/19/2016 279117  Kevin Theis Project request in queue for PM MCP False True False True Flintoff Brazen 1/19/2016 1 1/20/2016 1/28/2016 8 1/28/2016 8 2/1/2016  2/1/2016 3 30 10 21
assighment
1/22/2016 279371 Angela Childrey PM assigned to investigate project MCP False True False True Rooks Brazen SiKora 1/26/2016 3 1/27/2016 2/1/2016 5 2/1/2016 7 2/5/2016 2/5/2016 5 27 11 17
needs
1/25/2016 279494  Leo A. Project Estimate has been completed MCP False True False True Padillade Brazen 1/29/2016 5 2/3/2016  2/10/2016 9 2/11/2016 14 2/15/2016 2/15/2016 3 26 16 11
Tomaszewski/Brandon Hernandez
Carter
1/27/2016 279644 Leo A. Project Estimate has been completed MCP False True False True Albaari Brazen 1/29/2016 3 2/1/2016 2/8/2016 7 2/8/2016 9 2/10/2016 2/10/2016 3 24 11 14
Tomaszewski/Brandon
Carter
1/29/2016 279752  Alex Stephens PM assigned to investigate project MCP True False False False SiKora 2/1/2016 22 2 21
needs
1/29/2016 279772  Beth Madigan Project Estimate has been completed MCP False True False True Azar Brazen 2/1/2016 2 2/2/2016  2/12/2016 10 2/12/2016 11  2/16/2016 2/16/2016 3 22 13 10
2/1/2016 279828 Gerald Tilson Validating account expenditure PFA True False False False Alhyari 2/5/2016 21 5 17
authorization
2/1/2016 279845 Catherine Siladi PM assigned to investigate project MCP True False False False SiKora 2/2/2016 21 2 20
needs
2/1/2016 279876 lan Chapp Project Estimate has been completed PFA False True False True Flintoff Brazen 2/2/2016 2 2/2/2016  2/10/2016 7 2/10/2016 8 2/10/2016 2/10/2016 1 21 8 14
2/1/2016 279877 Leo A. Project Estimate has been completed MCP False True False True Flintoff Brazen 2/2/2016 2 2/2/2016 2/8/2016 5 2/8/2016 6 2/10/2016 2/19/2016 10 21 15 7
Tomaszewski/Brandon
Carter
2/2/2016 279890 Cathy Kendra PM assigned to investigate project MCP False True False True Flintoff Brazen Moore 2/2/2016 1 2/2/2016 2/8/2016 5 2/8/2016 5 2/9/2016  2/9/2016 2 20 6 15
needs
2/3/2016 279960 Martha Hayward PM assigned to investigate project MCP True False False False SiKora 2/4/2016 19 2 18
needs
2/3/2016 279981 Margaret M. Matyniak PM assigned to investigate project MCP False True False False Brazen Crist 2/5/2016 3 2/5/2016 2/12/2016 6 19 8 12
needs
2/4/2016 280039  kelly Gottesman Project Estimate has been completed PFA False True False True Padillade Brazen 2/5/2016 2 2/8/2016  2/18/2016 10 2/18/2016 11  2/19/2016 2/19/2016 2 18 12 7
Hernandez
2/5/2016 280130 Lisa Shrader PM assigned to investigate project MCP True False False False Crist 2/5/2016 17 1 17
needs
2/5/2016 280133 Beth Madigan Project Estimate has been completed MCP False True False True Azar Brazen 2/8/2016 2 2/8/2016  2/17/2016 8 2/17/2016 9 2/18/2016 2/18/2016 2 17 10 8
2/5/2016 280139  Juanitta Hill Validating account expenditure MCP True False False False 2/8/2016 17 2 16
authorization
2/9/2016 280263 Jason Clark Project Estimate has been completed MCP False True False True Albaari Brazen 2/12/2016 4 2/16/2016 2/18/2016 5 2/18/2016 8 2/19/2016 2/19/2016 2 15 9 7
2/9/2016 280279 R Gagnier PM assigned to investigate project MCP True False False False Moore 2/12/2016 15 4 12
needs
2/10/2016 280335 Antonio Yancey PM assigned to investigate project MCP True False False False Padilla de 2/22/2016 14 9 6
needs Hernandez
2/10/2016 280343 Margaret Easley Validating account expenditure MCP True False False False 2/12/2016 14 3 12
authorization
2/11/2016 280410 Doris Davis Project request in queue for PM MCP True False False False 2/12/2016 13 2 12
assighment
2/16/2016 280595  Felicia Douglas PM assigned to investigate project MCP True False False False SiKora 2/16/2016 10 1 10
needs
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2/17/2016 280635 Daisy Wright Validating account expenditure MCP True False False False 2/19/2016 9 3 7
authorization
2/18/2016 280696  Patrick Armstrong PM assigned to investigate project MCP True False False False Crist 2/18/2016 8 1 8
(Maintenance needs
Supervisor)
2/18/2016 280713  Cherise Jefferson Validating account expenditure MCP True False False False 2/19/2016 8 2 7
authorization
2/19/2016 280736  Alex Stephens PM assigned to investigate project MCP True False False False Crist 2/19/2016 7 1 7
needs
2/22/2016 280822 Cherise Jefferson PM assigned to investigate project MCP True False False False Crist 2/24/2016 6 3 4
needs
2/23/2016 280882 Brenda Batts PM assigned to investigate project MCP True False False False Crist 2/24/2016 5 2 4
needs
2/23/2016 280884  Brittany Thompson- PM assigned to investigate project MCP True False False False Crist 2/25/2016 5 3 3
Johnson needs
2/24/2016 280947  Shijie Sheng Validating account expenditure MCP True False False False Crist 2/24/2016 4 1 4
authorization
Average: 2.455 7.18 2.5 3.5 16 5.742 11
JDI Total: 19 Planning Only 1-10 days: 11 Estimating 1-10 workdays to customer: 12
Estimate Total: 1 11-20 days: O 11-20 workdays to customer: 0 Estimate only Minor Projects 10 days or less: 1of 1
. 21-30days: 0 _ . Estimate with Planning Minor Projects 30 days or less: 9 of 9
Planning Total: 11 Yy 21-30 workdays to customer: 0 . . . . .
31-60 days: O ) . Estimate with Planning Major Projects 60 days or less: 2 of 2
Lump Sum Total: 0 A\ 31-60 workdays to customer: 0 .
61-90 days: O R . Estimate only Major Projects 30 days or less: 1 of
No Catagory: 0 A\ 61-90 workdays to customer: 0
Total: 31 91+ days: 0 91+ workdays to customer: 0 Percent of total: 100.0%
Total: 11 Total: 12
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