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MCP

Miller-Swift

263799 Project Estimate has been completed False True False False 3/13/2015 3/16/2015 2 3/17/2015 3/20/2015 5 13 5 8 6

SiKora

263645 PM assigned to investigate project needs False True False False 3/11/2015 3/13/2015 3 3/17/2015 3/20/2015 6 15 6 8 3/30/2015 8

Sylvia Moore

263115 PM assigned to investigate project needs False True False False 3/2/2015 3/6/2015 5 3/6/2015 3/12/2015 5 22 5 14 3/17/2015 9

Azar

Brazen

262382 Project Estimate has been completed False True False True 2/17/2015 2/18/2015 2 2/23/2015 3/6/2015 13 3/6/2015 14 3/9/2015 3/9/2015 2 31 2 17 15

Flintoff

Miller-Swift

263295 Project Estimate has been completed False True False True 3/4/2015 3/5/2015 2 3/6/2015 3/23/2015 13 3/23/2015 14 3/24/2015 3/25/2015 3 20 3 5 16

Padilla de Hernandez

Miller-Swift

261973 Project Estimate has been completed False True False True 2/10/2015 2/10/2015 1 2/10/2015 2/26/2015 13 2/26/2015 13 3/11/2015 3/11/2015 10 36 10 15 22

262157 Cancelled False True False True 2/13/2015 2/13/2015 1 2/16/2015 2/16/2015 2 2/16/2015 2 2/25/2015 3/13/2015 20 33 20 13 3/31/2015 21

262944 Project Estimate has been completed False True False True 2/26/2015 3/5/2015 6 3/6/2015 3/17/2015 9 3/17/2015 14 3/24/2015 3/24/2015 6 24 6 6 19

263150 Project Estimate has been completed False True False True 3/3/2015 3/5/2015 3 3/6/2015 3/16/2015 8 3/16/2015 10 3/18/2015 3/19/2015 4 21 4 9 13

263367 Project Estimate has been completed False True False True 3/5/2015 3/5/2015 1 3/6/2015 3/5/2015 1 3/17/2015 9 3/18/2015 3/19/2015 3 19 3 9 11

SiKora

261684 PM assigned to investigate project needs False True False True 2/3/2015 2/5/2015 3 2/6/2015 2/10/2015 4 2/10/2015 6 2/19/2015 3/4/2015 17 41 17 20 3/6/2015 22

Rooks

Miller-Swift

261974 Project Estimate has been completed False True False True 2/10/2015 2/10/2015 1 2/11/2015 3/4/2015 17 3/4/2015 17 3/11/2015 3/12/2015 7 36 7 14 23

SiKora

262203 PM assigned to investigate project needs False True False True 2/13/2015 2/16/2015 2 2/16/2015 2/17/2015 2 2/17/2015 3 2/25/2015 3/13/2015 19 33 19 13 3/30/2015 21

PFA

Miller-Swift

263821 Project Estimate has been completed False True False False 3/13/2015 3/13/2015 1 3/13/2015 3/13/2015 1 13 1 13 1

Azar

Brazen

261912 Project Estimate has been completed False True False True 2/9/2015 2/12/2015 4 2/17/2015 3/6/2015 17 3/6/2015 20 3/9/2015 3/9/2015 2 37 2 17 21

Flintoff

Miller-Swift

259642 Project Estimate has been completed False True False True 12/11/2014 12/19/2014 7 12/19/2014 3/2/2015 52 3/2/2015 58 3/11/2015 3/13/2015 10 79 10 13 67

Padilla de Hernandez

Miller-Swift
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261745 Project Estimate has been completed False True False True 2/4/2015 2/9/2015 4 2/10/2015 2/19/2015 9 2/23/2015 14 2/25/2015 3/12/2015 14 40 14 14 27

261712 Project Estimate has been completed False True False True 2/4/2015 2/5/2015 2 2/10/2015 2/18/2015 10 2/18/2015 11 2/25/2015 3/23/2015 24 40 24 7 34
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