Design & Construction Services Major Capital Planning Estimate Backlog as of 4/30/2013

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Reqto Being Est to EstQue Age Timeto Waiting
Do It Rea Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
6/25/2012 220957  Jeff Block Project request is in active Planning False True False True Rooks 7/18/2012 23 309
2/14/2013 231281 Beth Madigan Submitted for project number only False True False True Rooks Miller-Swift 2/15/2013 1 2/15/2013 75
2/27/2013 231832 RaShan Duckworth Plant Fund Requested False True False True Padillade 2/27/2013 0 2/27/2013 62
Hernandez
3/1/2013 231919 Daisy Wright Project request is in queue for an Estimate False True False True Rooks Miller-Swift 3/1/2013 0 3/4/2013 4/12/2013 42 4/12/2013 42 60
3/4/2013 232016  Kelli Jurich Project request is in queue for an Estimate False True False True Rooks Miller-Swift 3/12/2013 8 3/13/2013 4/22/2013 41 4/22/2013 49 57
4/2/2013 233001 Mary Wood Project request is in queue for Planning False True False True Padillade 4/24/2013 22 28
Hernandez
4/9/2013 233227  Stuart May Project request is in active Planning False True False True Padillade 4/17/2013 8 4/19/2013 21
Hernandez
4/10/2013 233282  Gerald Tilson Project request is in active Planning False True False True Flintoff/ 4/17/2013 7 4/19/2013 20
McVea
4/16/2013 233470 Karen M. Wilson- Project request is in queue for an Estimate False True False True Rooks Miller-Swift 4/17/2013 1 4/17/2013 4/23/2013 6 4/23/2013 7 14
Hedrick
4/22/2013 233718 Karen M. Wilson- Project request is in active Planning False True False True Flintoff 4/23/2013 1 4/26/2013 8
Hedrick
Planning Backlog: 10
Estimates that took 1-10 workdays to customer: 1
11-20 workdays to customer: 2
21-30 workdays to customer: 2
31-60 workdays to customer: 2
61-90 workdays to customer: 2
91+ workdays to customer: 1
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