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12/3/2012 228510 Robert Gagnier Project Estimate has been completed False True False True Azar Brazen/Mille
r-Swift

12/5/2012 2 12/12/2012 12/19/2012 14 393 16 377

12/20/2012 229212 Deb Brazen Project Estimate has been completed False True False True Brazen Miller-Swift 11/29/2012 -21 12/12/2012 12/17/2012 18 12/18/2012 -2 12/18/2012 12/21/2012 3 376 1 375

Total: 2

JDI Total: 0

Estimate Total: 0

Planning Total: 2

Lump Sum Total: 0

No Catagory: 0

Planning estimates to customer: 2

Estimates that took 30 days or less to customer: 2

Percent of total: 100.0%

Planning estimates that took 1-10 days to customer: 1

11-20 days to customer: 1

21-30 days to customer: 0

31-60 days to customer: 0

61-90 days to customer: 0

 91+ days to customer: 0

Average days to customer: 9
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