Design & Construction Services Major Capital Planning Estimate Backlog as of 11/30/2013

Req Date Request # Requestor Status Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
2/14/2013 231281 Beth Madigan Plant Fund Requested False True False True Rooks Miller-Swift 2/15/2013 1 2/15/2013 289
9/16/2013 240493  Daisy Wright Project on hold per direction of customer False True False True Flintoff Miller-Swift 9/30/2013 14 10/1/2013 75
11/12/2013 242932 Deb Ashcraft Project request is in active Planning False True False True Flintoff Miller-Swift 11/13/2013 1 11/13/2013 18
Planning Backlog:

Estimates that took 1-10 workdays to customer:

3
0
11-20 workdays to customer: 1
21-30 workdays to customer: 0
31-60 workdays to customer: 0
61-90 workdays to customer: 1

1

91+ workdays to customer:
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