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2/14/2013 231284 Janine Dunlop Project Estimate has been completed False True False False Miller‐Swift 2/15/2013 2 3/28/2013 4/26/2013 51 54 52 3

3/26/2013 232735 Daisy Wright Project request in queue for PM assignment False True False False Rooks Miller‐Swift 4/3/2013 7 4/16/2013 4/23/2013 15 26 21 6

4/16/2013 233484 Alex Stephens Project Estimate has been completed False True False False Miller‐Swift 4/17/2013 2 4/23/2013 4/26/2013 8 11 9 3

4/17/2013 233528 Deb Ashcraft Project Estimate has been completed False True False False Miller‐Swift 4/17/2013 1 4/26/2013 4/26/2013 8 10 8 3

Total: 4
JDI Total: 0

Estimate Total: 4

Planning Total: 0
Lump Sum Total: 0

No Catagory: 0

Estimates to customer: 4

Estimates that took 10 workdays or less to customer: 2

Percent of total: 50.0%

Estimates that took 1‐10 workdays to customer: 2

11‐20 workdays to customer: 0

21‐30 workdays to customer: 1

31‐60 workdays to customer: 1

61‐90 workdays to customer: 0

 91+ workdays to customer: 0

Average days to customer: 23
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