DRAFT Design & Construction Services Planning Estimate Backlog as of 10/31/2012

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Red Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
2/3/2012 215584  JHill Project Estimate has been completed False True False True Hernandez Bauman 2/3/2012 0 2/15/2012 3/23/2012 49 3/21/2012 47  3/22/2012 271
6/14/2012 220654 Nada Mclntyre Estimate development is in progress False True False True Rooks Miller-Swift 6/14/2012 0 6/20/2012 7/12/2012 28 7/12/2012 28 9/11/2012 139
9/13/2012 224880 D Cochrane/R Sokol Estimate development is in progress False True False True Maier Miller-Swift 9/13/2012 0 9/14/2012 9/19/2012 6 9/19/2012 6 10/16/2012 48
10/15/2012 226473  Bob Ostrowski Project request is in queue for an Estimate False True False True Rooks 10/16/2012 1 10/16/2012 10/24/2012 8 10/24/2012 9 16
10/15/2012 226493  Christy Nolan Project request is in queue for an Estimate False True False True Rooks 10/16/2012 1 10/16/2012 10/23/2012 7 10/23/2012 8 16
10/16/2012 226545 Terrie Pickering Project request is in queue for Planning False True False True Rooks 10/31/2012 15 15
10/17/2012 226599 Kelly Gottesman Project request is in queue for an Estimate False True False True Maier 10/17/2012 0 10/18/2012 10/25/2012 8 10/25/2012 8 14
10/17/2012 226603 Rose Foster Project request is in active Planning False True False True Maier 10/17/2012 0 10/30/2012 14
10/17/2012 226618 Dixon Kirkland Project request is in queue for Planning False True False True Azar Miller-Swift 10/26/2012 9 10/17/2012 O 14
10/19/2012 226699  Fred Florkowski Project request is in active Planning False True False True Azar 10/19/2012 0 12
10/22/2012 226789 Cathy Lyles Project request is in active Planning False True False True Maier 10/23/2012 1 10/25/2012 9
10/23/2012 226900 Renee Cooper Project request is in active Planning False True False True Maier 10/24/2012 1 10/25/2012 8
10/29/2012 227090 Deb Ashcraft Project request is in queue for Planning False True False True Maier 10/31/2012 2 2
10/29/2012 227091 Deb Ashcraft Project request is in queue for Planning False True False True Maier 10/31/2012 2 2
10/30/2012 227192  Clinton Guethlein Project request is in active Planning False True False True Rooks 10/31/2012 1 10/31/2012 1
10/30/2012 227194  Erinn Rooks Project request is in queue for an Estimate False True False True Rooks Miller-Swift 10/31/2012 1 10/31/2012 10/31/2012 0 10/31/2012 1 1
Planning Backlog: 16
Estimates that took 1-10 workdays to customer: 6
11-20 workdays to customer: 7
21-30 workdays to customer: 0
31-60 workdays to customer: 1
61-90 workdays to customer: 0
91+ workdays to customer: 2
Wednesday, November 07, 2012 Page 1of1



